

<b>REZONING INVESTIGATIONS</b>			
<b>Updated 31st March 2019</b>			
	<b>Jerberra</b>	<b>Verons</b>	<b>Nebraska</b>
<b>Funding</b>			
Loan Funded	350,000	150,000	200,000
Loan Funded (transferred from Road Design)		12,968	
Special Rates (from construction)		6,626	
Special Rates (from construction) (returned)		-5,213	
Strategic Planning Consultants Budget		25,000	
Previous Contributions (Pre 1996)	0	2,571	0
Transfer to Road Construction	-55,049		
	<b>294,951</b>	<b>191,952</b>	<b>200,000</b>
<b>Expenditure</b>			
Salaries	157,224	32,614	48,929
Consultants	123,636	157,396	63,401
Other	14,091	1,942	22,431
<b>Commitments in 2018/19</b>			
	0	0	0
	<b>294,951</b>	<b>191,952</b>	<b>134,760</b>
<b>Variance</b>	<b>0</b>	<b>0</b>	<b>65,240</b>

<b>ROAD DESIGN AND INVESTIGATIONS</b>			
<b>Updated 31st March 2019</b>			
	<b>Jerberra</b>	<b>Verons</b>	<b>Nebraska</b>
<b>Funding</b>			
Loan Funded	184,438	50,281	50,281
Transfer to road construction	-168,616	0	-22,800
Transfer to rezoning	0	-12,968	0
	<b>15,822</b>	<b>37,313</b>	<b>27,481</b>
<b>Expenditure</b>			
Salaries	0	0	0
Consultants	12,333	37,313	16,835
Other	3,488	0	0
<b>Commitments in 2018/19</b>			
	0	0	0
	<b>15,821</b>	<b>37,313</b>	<b>16,835</b>
<b>Variance</b>	<b>0</b>	<b>0</b>	<b>10,646</b>

<b>ROAD CONSTRUCTION</b>			
<b>Updated 31st March 2019</b>			
	<b>Jerberra</b>	<b>Verons</b>	<b>Nebraska</b>
<b>Funding</b>			
Loan Funded (from investigations)	168,616	0	22,800
General Fund	0	3,000	0
Strategic Projects (2008/09)	82,020	41,738	11,750
Special Rate Funded	232,640	141,011	84,373
Infrastructure Special Rate (Loan)	7,200,000	2,130,000	0
Transfer to Estate Rezoning		-6,626	
Transfer to Estate Rezoning (returned)		5,213	
Transfer from Estate Rezoning	55,049		
	<b>7,738,325</b>	<b>2,314,336</b>	<b>118,923</b>
<b>Expenditure</b>			
Salaries	148,270	33,432	5,569
Consultants	11,662	0	12,575
Other	5,190,967	146,554	87,926
<b>Commitments in 2018/19</b>			
	17,896	1,392,888	0
	<b>5,368,796</b>	<b>1,572,874</b>	<b>106,070</b>
<b>Variance</b>	<b>2,369,529</b>	<b>741,462</b>	<b>12,853</b>

**Notes:**  
Expenditure details will be updated quarterly.  
Upon completion of the rezoning investigations, any excess funding from rezoning investigations will be redirected to road investigations and construction for the relevant Estate at the appropriate time. Options to address any negative variance values will be considered in the future. If necessary, funding may be transferred between the rezoning investigation, road investigation and road construction budgets for each Estate. Funding will not be transferred from one Estate to another.