

Major Landslip Repair Program - Planned Part or Full Road Closures

Last updated Tuesday 14th November 2023 (V1)

Further information [Natural Disaster Reconstruction Works](#)

Contact 1300 293 111



in partnership with



Key

Closed	Road closed during day. No pedestrian or vehicle thoroughfare
Night	Road closed during night. Refer to 'Access Restrictions During Closure' for details
Pedestrians	Road closed to vehicles but open to pedestrians only
Contraflow	Single Lane Open / Contraflow with traffic lights
Open	Road open to vehicles and pedestrians

\* **Disclaimer Statement:** Estimated Road Closure Dates are broad estimates only and are provided in good faith following community request. These dates can change regularly for many reasons and cannot be guaranteed. Council and Symal do not accept any responsibility for any loss or damage due to decisions made as a result of relying on these dates, any change to these dates or any delay in updating these dates.

# Change since last update

<div>* <b>Disclaimer Statement:</b> Estimated Road Closure Dates are broad estimates only and are provided in good faith following community request. These dates can change regularly for many reasons and cannot be guaranteed. Council and Symal do not accept any responsibility for any loss or damage due to decisions made as a result of relying on these dates, any change to these dates or any delay in updating these dates.</div> <div># Change since last update</div>		Change		Week 1	Week 2	Week 3
				20-Nov-23	27-Nov-23	04-Dec-23
				to	to	to
				26-Nov-23	03-Dec-23	10-Dec-23
Abernethys Road			3 Week Lookahead			
Rural Address	191 - Complete			Week 1	Week 2	Week 3
Damage No	DM00865					
Bamarang Road			3 Week Lookahead			
Rural Address	325 - Complete			Week 1	Week 2	Week 3
Damage No	SH00290					
Rural Address	319 - Complete			Week 1	Week 2	Week 3
Damage No	DM00899					
Browns Mountain Road			3 Week Lookahead			
Rural Address	364			Week 1	Week 2	Week 3
Damage No	DM00706					
Chainage (in km)	3.630-3.650		Monday	Closed	Closed	Closed
Planned Closures	Planned closure to start on 20/11/23 and complete on 14/12/23	#	Tuesday	Closed	Closed	Closed
Estimated Closure Start Date*	Monday, 20 November 2023	#	Wednesday	Closed	Closed	Closed
Estimated Closure End Date*	Thursday, 14 December 2023	#	Thursday	Closed	Closed	Closed
Closure Times	Monday - Friday from 7:30am - 4:30pm		Friday	Closed	Closed	Closed
Access Restrictions During Closure	Full road closure planned. No vehicle access. Pedestrian access only with escort during closure times.		Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	None		Sunday	Open	Open	Open
Progress update	Work not commenced					
Bunkers Hill Road			3 Week Lookahead			
Rural Address	159 - complete			Week 1	Week 2	Week 3
Damage No	AC00088					
Rural Address	175 - 183 - 212			Week 1	Week 2	Week 3
Damage No	DM00869, DM00870 & DM00549					
Chainage (in km)	175 to 212		Monday	Closed	Closed	Closed
Planned Closures	Planned closure to start on 18/09/23 and complete on 15/12/23	#	Tuesday	Closed	Closed	Closed
Estimated Closure Start Date*	Monday, 18 September 2023		Wednesday	Closed	Closed	Closed
Estimated Closure End Date*	Friday, 15 December 2023	#	Thursday	Closed	Closed	Closed
Closure Times	Dayshift, Monday - Friday from 7:00am to 4:00pm Sunday Night - Friday Morning, Night shift from 7:30pm Sunday to 6:00am Friday		Friday	Closed	Closed	Closed
Access Restrictions During Closure	Full road closure planned. Pedestrian access via escort by Traffic Controller during closure times.		Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	5		Sunday	Night	Night	Night
Progress update	Currently 1 piling rig operating during the day and 2 piling rigs operating on nightshift	#				
Rural Address	394			Week 1	Week 2	Week 3
Damage No	DM00548					
Chainage (in km)	3.900-3.980		Monday	Open	Open	Open
Planned Closures	Planned closure to start on 20/01/24 and complete on 10/03/24		Tuesday	Open	Open	Open
Estimated Closure Start Date*	Saturday, 20 January 2024		Wednesday	Open	Open	Open
Estimated Closure End Date*	Sunday, 10 March 2024		Thursday	Open	Open	Open
Closure Times	Monday - Friday from 7:00am - 4:00pm		Friday	Open	Open	Open
Access Restrictions During Closure	Full road closure planned. Pedestrian access via escort by Traffic Controller during closure times.		Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	5		Sunday	Open	Open	Open
Progress update	Work not commenced					
Burrier Road			3 Week Lookahead			
Rural Address	333 - Complete			Week 1	Week 2	Week 3
Damage No	DM00890					
Rural Address	130			Week 1	Week 2	Week 3
Damage No	SH00288					
Chainage (in km)	0.540-0.920		Monday	Contraflow	Contraflow	Open
Planned Closures	Piling complete. No night further works. Contraflow under Traffic lights whilst capping construction is completed		Tuesday	Contraflow	Contraflow	Open
Estimated Closure Start Date*	Nil		Wednesday	Contraflow	Contraflow	Open
Estimated Closure End Date*	Nil		Thursday	Contraflow	Contraflow	Open
Closure Times	Nil		Friday	Contraflow	Contraflow	Open
Access Restrictions During Closure	Single Lane Contraflow		Saturday	Contraflow	Contraflow	Open
Vehicle Weight Limit (in Tonnes)	None		Sunday	Contraflow	Contraflow	Open
Progress update	Piling Works complete, contraflow in place whilst the capping beam is constructed.					
Rural Address	377			Week 1	Week 2	Week 3
Damage No	SH00292					
Chainage (in km)	3.640-3.900		Monday	Contraflow	Contraflow	Night
Planned Closures	Contraflow in effect 24/7 works start on 03/12/23 and complete on 21/12/23	#	Tuesday	Contraflow	Contraflow	Night
Estimated Closure Start Date*	Sunday, 3 December 2023	#	Wednesday	Contraflow	Contraflow	Night
Estimated Closure End Date*	Thursday, 21 December 2023		Thursday	Contraflow	Contraflow	Night
Closure Times	Sunday - Thursday from 2:00am - 4:00am		Friday	Contraflow	Contraflow	Contraflow
Access Restrictions During Closure	Single lane contraflow throughout. Short night time closures commence 9/10 to 13/11/23, 2am to 4am only		Saturday	Contraflow	Contraflow	Contraflow
Vehicle Weight Limit (in Tonnes)	None		Sunday	Contraflow	Night	Night
Progress update	Piling paused and will recommence 6/12/23					
Rural Address	610			Week 1	Week 2	Week 3
Damage No	SH00282					
Chainage (in km)	5.780-6.420		Monday	Night	Night	Night
Planned Closures	Night closures start on 19/11/23 and complete on 30/08/24	#	Tuesday	Night	Night	Night
Estimated Closure Start Date*	Sunday, 19 November 2023	#	Wednesday	Night	Night	Night
Estimated Closure End Date*	Friday, 30 August 2024		Thursday	Night	Night	Night
Closure Times	Sunday at 9pm - Monday 6am (additional opening for waiting traffic at 4am). Monday to Thursdays at 7pm to 6am (opening for waiting 9pm and 4am)		Friday	Open	Open	Open
Access Restrictions During Closure	Shuttle bus to operate 24hrs a day, 7 days a week		Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	None		Sunday	Night	Night	Night

Progress update	Prep works ongoing, piling to commence Sunday night the 19th of November	#				
Rural Address	356			Week 1	Week 2	Week 3
Damage No	SH00287					
Chainage (in km)	3.56		Monday	Contraflow	Contraflow	Contraflow
Planned Closures	Contraflow start on 23/10/23 and complete on 16/02/24		Tuesday	Contraflow	Contraflow	Contraflow
Estimated Closure Start Date*	Monday, 23 October 2023		Wednesday	Contraflow	Contraflow	Contraflow
Estimated Closure End Date*	Friday, 16 February 2024		Thursday	Contraflow	Contraflow	Contraflow
Closure Times	Monday to Friday 7.30am to 4.30pm		Friday	Contraflow	Contraflow	Contraflow
Access Restrictions During Closure	Single lane open / contraflow.	#	Saturday	Contraflow	Contraflow	Contraflow
Vehicle Weight Limit (in Tonnes)	None		Sunday	Contraflow	Contraflow	Contraflow
Progress update	Work Commenced					
Foremans Road			3 Week Lookahead			
Rural Address	43			Week 1	Week 2	Week 3
Damage No	DM00882					
Chainage (in km)	0.370-0.490		Monday	Open	Open	Open
Planned Closures	Closures commence on 08/12/23 and complete on 22/12/23	#	Tuesday	Open	Open	Open
Estimated Closure Start Date*	Friday, 8 December 2023	#	Wednesday	Open	Open	Open
Estimated Closure End Date*	Friday, 22 December 2023	#	Thursday	Open	Open	Open
Closure Times	Monday - Saturday from 7:30am - 4:30pm	#	Friday	Open	Open	Closed
Access Restrictions During Closure	Full road closure planned. No vehicle access. Pedestrian access only with escort during closure times.		Saturday	Open	Open	Closed
Vehicle Weight Limit (in Tonnes)	5		Sunday	Open	Open	Open
Progress update	Work not commenced					
Rural Address	32			Week 1	Week 2	Week 3
Damage No	DM00555					
Chainage (in km)	0.280-0.360		Monday	Closed	Closed	Closed
Planned Closures	Closures commence on 20/11/23 and complete on 08/12/23	#	Tuesday	Closed	Closed	Closed
Estimated Closure Start Date*	Monday, 20 November 2023	#	Wednesday	Closed	Closed	Closed
Estimated Closure End Date*	Friday, 8 December 2023	#	Thursday	Closed	Closed	Closed
Closure Times	Monday - Saturday from 7:30am - 4:30pm	#	Friday	Closed	Closed	Closed
Access Restrictions During Closure	Full road closure planned. No vehicle access. Pedestrian access only with escort during closure times.		Saturday	Closed	Closed	Open
Vehicle Weight Limit (in Tonnes)	5		Sunday	Open	Open	Open
Progress update	Work not commenced					
Hughes Road			3 Week Lookahead			
Rural Address	199 - Complete			Week 1	Week 2	Week 3
Damage No	DM00610					
Rural Address	197 - Complete			Week 1	Week 2	Week 3
Damage No	DM00611					
Kangaroo Valley Road			3 Week Lookahead			
Rural Address	1260			Week 1	Week 2	Week 3
Damage No	DM00806					
Chainage (in km)	12.600		Monday	Open	Open	Open
Planned Closures	Nil		Tuesday	Open	Open	Open
Estimated Closure Start Date*	Nil		Wednesday	Open	Open	Open
Estimated Closure End Date*	Nil		Thursday	Open	Open	Open
Closure Times	Nil		Friday	Open	Open	Open
Access Restrictions During Closure	Nil		Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	12		Sunday	Open	Open	Open
Progress	Work not commenced					
Rural Address	1167			Week 1	Week 2	Week 3
Damage No	DM00805					
Chainage (in km)	11.660-11.680		Monday	Contraflow	Contraflow	Open
Planned Closures	Closures commence on 19/11/23 and complete on 01/12/23		Tuesday	Contraflow	Contraflow	Open
Estimated Closure Start Date*	Sunday, 19 November 2023		Wednesday	Contraflow	Contraflow	Open
Estimated Closure End Date*	Friday, 1 December 2023		Thursday	Contraflow	Contraflow	Open
Closure Times	Contraflow Sunday - Thursday night from 7pm to 6am for piling works Intermittent full road closures between 9am and 1:30pm Monday - Friday. Expect 30min delays		Friday	Contraflow	Contraflow	Open
Access Restrictions During Closure	Single lane contraflow. No pedestrian access.		Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	12		Sunday	Contraflow	Open	Open
Progress update	Piling to be undertaken on nightshift. KV Rd to be closed weekdays, intermittently between 9am and 1:30pm for steel and concrete placement					
Mt Scanzi Road			3 Week Lookahead			
Rural Address	823 - Complete			Week 1	Week 2	Week 3
Damage No	DM00755					
Rural Address	794			Week 1	Week 2	Week 3
Damage No	DM00533					
Chainage (in km)	7.900-7.980		Monday	Open	Open	Open
Planned Closures	To Be Confirmed		Tuesday	Open	Open	Open
Estimated Closure Start Date*	To Be Confirmed		Wednesday	Open	Open	Open
Estimated Closure End Date*	To Be Confirmed		Thursday	Open	Open	Open
Closure Times	Monday - Saturday from 7:30am - 4:30pm		Friday	Open	Open	Open
Access Restrictions During Closure	Full road closure planned. No vehicle or pedestrian access during closure		Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	None		Sunday	Open	Open	Open
Progress update	Work not commenced. Power pole relocation and power outage programmed for 13 December	#				
Rural Address	779			Week 1	Week 2	Week 3
Damage No	NH00013					
Chainage (in km)	7.760-7.820		Monday	Open	Open	Open
Planned Closures	Nil		Tuesday	Open	Open	Open
Estimated Closure Start Date*	Nil		Wednesday	Open	Open	Open
Estimated Closure End Date*	Nil		Thursday	Open	Open	Open
Closure Times	Nil		Friday	Open	Open	Open
Access Restrictions During Closure	Nil		Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	None		Sunday	Open	Open	Open
Progress update	Piling complete. Capping beam complete.	#				
Rural Address	777			Week 1	Week 2	Week 3
Damage No	DM00757					
Chainage (in km)	7.760-7.780		Monday	Open	Open	Open
Planned Closures	Nil		Tuesday	Open	Open	Open
Estimated Closure Start Date*	Nil		Wednesday	Open	Open	Open
Estimated Closure End Date*	Nil		Thursday	Open	Open	Open
Closure Times	Nil		Friday	Open	Open	Open
Access Restrictions During Closure	Nil		Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	None		Sunday	Open	Open	Open
Progress update	Piling complete. Capping beam complete.	#				
Rural Address	771			Week 1	Week 2	Week 3
Damage No	DM00864					
Chainage (in km)	7.700-7.720		Monday	Open	Open	Open
Planned Closures	Nil		Tuesday	Open	Open	Open
Estimated Closure Start Date*	Nil		Wednesday	Open	Open	Open
Estimated Closure End Date*	Nil		Thursday	Open	Open	Open
Closure Times	Nil		Friday	Open	Open	Open
Access Restrictions During Closure	Nil		Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	None		Sunday	Open	Open	Open
Progress update	Piling is complete. Capping beam complete. Drains and road to be shaped up.	#				
Rural Address	588	#		Week 1	Week 2	Week 3
Damage No	DM00718					

Chainage (in km)	5.880		Monday	Open	Open	Open
Planned Closures	Nil	#	Tuesday	Open	Open	Open
Estimated Closure Start Date*	Nil	#	Wednesday	Open	Open	Open
Estimated Closure End Date*	Nil	#	Thursday	Open	Open	Open
Closure Times	Nil	#	Friday	Open	Open	Open
Access Restrictions During Closure	Nil	#	Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	None		Sunday	Open	Open	Open
Progress update	Soil Nailing and shotcrete complete. Drains to be shaped and scour protection to be placed.	#				
Rural Address	588			Week 1	Week 2	Week 3
Damage No	DM00577					
Chainage (in km)	5.88		Monday	Open	Open	Open
Planned Closures	Nil		Tuesday	Open	Open	Open
Estimated Closure Start Date*	Nil		Wednesday	Open	Open	Open
Estimated Closure End Date*	Nil		Thursday	Open	Open	Open
Closure Times	Nil		Friday	Open	Open	Open
Access Restrictions During Closure	Nil		Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	None		Sunday	Open	Open	Open
Progress update	Drain to be shotcreted	#				
Rural Address	656			Week 1	Week 2	Week 3
Damage No	DM00822					
Chainage (in km)	6.56		Monday	Open	Open	Closed
Planned Closures	Closures commence on 04/12/23 and complete on 16/12/23	#	Tuesday	Open	Open	Closed
Estimated Closure Start Date*	Monday, 4 December 2023	#	Wednesday	Open	Open	Closed
Estimated Closure End Date*	Saturday, 16 December 2023	#	Thursday	Open	Open	Closed
Closure Times	Monday - Saturday from 7:30am - 4:30pm		Friday	Open	Open	Closed
Access Restrictions During Closure	Full road closure at slip location. Alternate access available from either end.		Saturday	Open	Open	Closed
Vehicle Weight Limit (in Tonnes)	None		Sunday	Open	Open	Open
Progress update	Work not commenced.	#				
Suffolk Road			3 Week Lookahead			
Rural Address	48 - Complete			Week 1	Week 2	Week 3
Damage No	DM00523					
Upper Kangaroo River Road			3 Week Lookahead			
Rural Address	676 - Complete			Week 1	Week 2	Week 3
Damage No	DM00583					
Rural Address	1291 - Complete			Week 1	Week 2	Week 3
Damage No	DM00828					
Rural Address	755			Week 1	Week 2	Week 3
Damage No	NH00011					
Chainage (in km)	7.520-7.580		Monday	Contraflow	Contraflow	Open
Planned Closures	Contraflow closures commence on 20/11/23 and complete on 01/12/23	#	Tuesday	Contraflow	Contraflow	Open
Estimated Closure Start Date*	Monday, 20 November 2023		Wednesday	Contraflow	Contraflow	Open
Estimated Closure End Date*	Friday, 1 December 2023	#	Thursday	Contraflow	Contraflow	Open
Closure Times	Monday - Friday from 7:30am - 4:30pm		Friday	Contraflow	Contraflow	Open
Access Restrictions During Closure	Single lane contraflow.		Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	None		Sunday	Open	Open	Open
Progress update	Extended land slip area identified to be repaired. Works to commence on 20/11 under contraflow					
Rural Address	691			Week 1	Week 2	Week 3
Damage No	AQ00001					
Chainage (in km)	6.880-6.940		Monday	Open	Open	Open
Planned Closures	Nil	#	Tuesday	Open	Open	Open
Estimated Closure Start Date*	Nil	#	Wednesday	Open	Open	Open
Estimated Closure End Date*	Nil	#	Thursday	Open	Open	Open
Closure Times	Nil	#	Friday	Open	Open	Open
Access Restrictions During Closure	Nil	#	Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	None		Sunday	Open	Open	Open
Progress update	Work on gabion mattresses complete.	#				
Wattamolla Road			3 Week Lookahead			
Rural Address	19			Week 1	Week 2	Week 3
Damage No	DM00513					
Chainage (in km)	0.10-0.1600		Monday	Contraflow	Contraflow	Contraflow
Planned Closures	Closures commence on 08/01/24 and complete on 16/02/24		Tuesday	Contraflow	Contraflow	Contraflow
Estimated Closure Start Date*	Monday, 8 January 2024		Wednesday	Contraflow	Contraflow	Contraflow
	Friday, 16 February 2024		Thursday	Contraflow	Contraflow	Contraflow
Closure Times	Monday - Saturday from 7:30am - 4:30pm		Friday	Contraflow	Contraflow	Contraflow
Access Restrictions During Closure	Single lane contraflow proposed for duration of project. Expect delays up to 30 mins. Pedestrian access available via private property.		Saturday	Contraflow	Contraflow	Contraflow
Vehicle Weight Limit (in Tonnes)	9		Sunday	Contraflow	Contraflow	Contraflow
Progress update						
Rural Address	356 - Complete			Week 1	Week 2	Week 3
Damage No	DM00863					
Rural Address	681			Week 1	Week 2	Week 3
Damage No	DM00551					
Chainage (in km)	6.8		Monday	Contraflow	Contraflow	Contraflow
Planned Closures	Contraflow from 23/10/23 to 8/12/23		Tuesday	Contraflow	Contraflow	Contraflow
Estimated Closure Start Date*	Monday, 23 October 2023		Wednesday	Contraflow	Contraflow	Contraflow
Estimated Closure End Date*	Friday, 8 December 2023		Thursday	Contraflow	Contraflow	Contraflow
Closure Times	Monday - Friday from 7:00am - 4:00pm		Friday	Contraflow	Contraflow	Contraflow
Access Restrictions During Closure	Single lane contraflow.		Saturday	Contraflow	Contraflow	Contraflow
Vehicle Weight Limit (in Tonnes)	9		Sunday	Contraflow	Contraflow	Contraflow
Progress update	Piling work complete. Capping beam to be constucted	#				
Wogamia Road			3 Week Lookahead			
Rural Address	98			Week 1	Week 2	Week 3
Damage No	SH00276					
Chainage (in km)	0.940-1.020		Monday	Night	Night	Night
Planned Closures	Night closures commence on 01/11/23 and complete on 06/12/23		Tuesday	Night	Night	Night
Estimated Closure Start Date*	Wednesday, 1 November 2023		Wednesday	Night	Night	Night
Estimated Closure End Date*	Wednesday, 6 December 2023		Thursday	Night	Night	Night
Closure Times	Work will be undertaken Sundays to Thursdays at night 7pm to 6am, with opening at 4am.		Friday	Open	Open	Open
Access Restrictions During Closure	Full road closure planned. No vehicle or pedestrian access during closure		Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	None		Sunday	Night	Night	Night
Progress update	Works to commence after completion of site DM00292 Burrier Road.					
Woodhill Mountain Road			3 Week Lookahead			
Rural Address	552			Week 1	Week 2	Week 3
Damage No	DM00808 - upslope					
Chainage (in km)	5.420-5.620		Monday	Night	Night	Night
Planned Closures	Existing contraflow to be retained for dayworks. Full road closure to be in place for night work.		Tuesday	Night	Night	Night
Estimated Closure Start Date*	Tuesday, 3 October 2023		Wednesday	Night	Night	Night
Estimated Closure End Date*	Friday, 16 February 2024		Thursday	Night	Night	Night
Closure Times & Details (Day work)	3-Oct-23 to 16-Feb-24 Monday - Friday 7:30am - 4:30pm Single lane contraflow during day. Expect up to 30 mins delays. No pedestrian or bicycle access 24/7	#	Friday	Contraflow	Contraflow	Contraflow



Closure Times & Details (Night work)	25-Oct-23 to 16-Feb-24 7pm to 6am , Sundays to Thursdays Full road closure. No Vehicle or pedestrian access.		Saturday	Contraflow	Contraflow	Contraflow
Vehicle Weight Limit (in Tonnes)	None		Sunday	Night	Night	Night
Progress update	Works underway					
Rural Address	570			Week 1	Week 2	Week 3
Damage No	MT00008 - Downslope					
Chainage (in km)	5.640-5.760		Monday	Night	Night	Night
Planned Closures	Existing contraflow to be retained for dayworks. Full road closure to be in place for night work.		Tuesday	Night	Night	Night
Estimated Closure Start Date*	Monday, 4 September 2023		Wednesday	Night	Night	Night
Estimated Closure End Date*	Friday, 16 February 2024		Thursday	Night	Night	Night
Closure Times & Details (Day work)	4-Sep-23 to 16-Feb 24 Monday - Friday 7:30am - 4:30pm . Single lane contraflow during day. Expect up to 30 mins delays. No pedestrian or bicycle access 24/7	#	Friday	Contraflow	Contraflow	Contraflow
Closure Times & Details (Night work)	03-Oct-23 to 16-Feb -24 7pm to 6am , Sundays to Thursdays Full road closure. No Vehicle or pedestrian access.					
Access Restrictions During Closure	Full road closure planned. No vehicle or pedestrian access during closure		Saturday	Contraflow	Contraflow	Contraflow
Vehicle Weight Limit (in Tonnes)	None		Sunday	Night	Night	Night
Progress update	Soil nailing in progress at nights.					
Yalwal Road			3 Week Lookahead			
Rural Address	957			Week 1	Week 2	Week 3
Damage No	NR00016					
Chainage (in km)	9.56-9.60		Monday	Open	Open	Open
Planned Closures	Contraflow in effect from 05/10/23 and complete on 16/11/23	#	Tuesday	Open	Open	Open
Estimated Closure Start Date*	Thursday, 5 October 2023		Wednesday	Open	Open	Open
Estimated Closure End Date*	Thursday, 16 November 2023	#	Thursday	Open	Open	Open
Closure Times	Contraflow Monday - Saturday from 7:30pm - 4:30am		Friday	Open	Open	Open
Access Restrictions During Closure	Expect short delays up to 30 minutes.		Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	None		Sunday	Open	Open	Open
Progress update	Traffic diversion in place					