

# Major Landslip Repair Program - Planned Part or Full Road Closures

Last updated Pre-Christmas Shutdown Program from 18 December 2023 (V1)



Further information [Natural Disaster Reconstruction Works](#)

Contact 1300 293 111

in partnership with



**Key**

Closed	Road closed during day. No pedestrian or vehicle thoroughfare
Night	Road closed during night. Refer to 'Access Restrictions During Closure' for details
Pedestrians	Road closed to vehicles but open to pedestrians only
Contraflow	Single Lane Contraflow with traffic lights
Open	Road open to vehicles and pedestrians

\* **Disclaimer Statement:** Estimated Road Closure Dates are broad estimates only and are provided in good faith following community request. These dates can change regularly for many reasons and cannot be guaranteed. Council and Symal do not accept any responsibility for any loss or damage due to decisions made as a result of relying on these dates, any change to these dates or any delay in updating these dates.

# Change since last update

Change	Week 1	Week 2	Week 3
	18-Dec-23 to 24-Dec-23	25-Dec-23 to 31-Dec-23	01-Jan-24 to 07-Jan-24

Abernethys Road		3 Week Lookahead			
Rural Address	191 - Complete	Week 1	Week 2	Week 3	
Damage No	DM00865				
Bamarang Road		3 Week Lookahead			
Rural Address	325 - Complete	Week 1	Week 2	Week 3	
Damage No	SH00290				
Rural Address	319 - Complete	Week 1	Week 2	Week 3	
Damage No	DM00899				
Browns Mountain Road		3 Week Lookahead			
Rural Address	364 - Complete	#	Week 1	Week 2	Week 3
Damage No	DM00706				
Bunkers Hill Road		3 Week Lookahead			
Rural Address	159 - complete	Week 1	Week 2	Week 3	
Damage No	AC00088				
Rural Address	175 - 183 - 212	Week 1	Week 2	Week 3	
Damage No	DM00869, DM00870 & DM00549				
Chainage (in km)	175 to 212	Closed	Open	Open	
Planned Closures	Planned closure to start on 18/09/23 and complete on 25/01/24	#	Closed	Open	Open
Estimated Closure Start Date*	Monday, 18 September 2023		Closed	Open	Open
Estimated Closure End Date*	Thursday, 25 January 2024	#	Closed	Open	Open
Closure Times	Dayshift, Monday - Friday from 7:00am to 4:00pm Sunday Night - Friday Morning, Night shift from 7:30pm Sunday to 6:00am Friday		Closed	Open	Open
Access Restrictions During Closure	Full road closure planned. Pedestrian access via escort by Traffic Controller during closure times.		Open	Open	Open
Vehicle Weight Limit (in Tonnes)	Current weight limit along Bunkers Hill Rd for the first four landslip sites has been lifted entirely for dry conditions. For prolonged wet weather conditions, weight limit shall be 9 tonnes.	#	Open	Open	Open
Progress update	Piling Complete. Soil nailing and road reconstruction works ongoing.				
Rural Address	394	Week 1	Week 2	Week 3	
Damage No	DM00548				
Chainage (in km)	3.900-3.980	Open	Open	Open	
Planned Closures	Planned closure to start on 08/01/24 and complete on 27/02/24		Open	Open	Open
Estimated Closure Start Date*	Monday, 8 January 2024		Open	Open	Open
Estimated Closure End Date*	Tuesday, 27 February 2024		Open	Open	Open
Closure Times	Monday - Saturday from 7:00am - 4:00pm		Open	Open	Open
Access Restrictions During Closure	Full road closure planned. Pedestrian access via escort by Traffic Controller during closure times.		Open	Open	Open
Vehicle Weight Limit (in Tonnes)	5		Open	Open	Open
Progress update	Work not commenced				
Burrier Road		3 Week Lookahead			
Rural Address	333 - Complete	Week 1	Week 2	Week 3	
Damage No	DM00890				
Rural Address	130	Week 1	Week 2	Week 3	
Damage No	SH00288				
Chainage (in km)	0.540-0.920	Contraflow	Contraflow	Open	
Planned Closures	Piling complete. No night further works. Contraflow under Traffic lights whilst capping construction is completed		Contraflow	Open	
Estimated Closure Start Date*	Nil		Contraflow	Open	
Estimated Closure End Date*	Nil		Contraflow	Open	
Closure Times	Nil		Contraflow	Open	
Access Restrictions During Closure	Single Lane Contraflow		Contraflow	Open	
Vehicle Weight Limit (in Tonnes)	None		Contraflow	Open	
Progress update	Piling Works complete, contraflow in place whilst the capping beam is constructed.		Contraflow	Open	
Rural Address	377	Week 1	Week 2	Week 3	
Damage No	SH00292				
Chainage (in km)	3.640-3.900	Contraflow	Contraflow	Contraflow	
Planned Closures	Contraflow in place 24/7	#	Contraflow	Contraflow	
Estimated Closure Start Date*	Nil	#	Contraflow	Contraflow	
Estimated Closure End Date*	Nil	#	Contraflow	Contraflow	
Closure Times	Nil	#	Contraflow	Contraflow	
Access Restrictions During Closure	Single lane contraflow throughout.	#	Contraflow	Contraflow	

Vehicle Weight Limit (in Tonnes)	None		Contraflow	Contraflow	Contraflow
Progress update	Piling complete.Capping beam half completed.	#			
<b>Rural Address</b>	<b>610</b>		<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	SH00282				
Chainage (in km)	5.780-6.420		Night	Open	Open
Planned Closures	Night closures start on 19/11/23 and complete on 30/08/24		Night	Open	Open
Estimated Closure Start Date*	Sunday, 19 November 2023		Night	Open	Open
Estimated Closure End Date*	Friday, 30 August 2024		Night	Open	Open
Closure Times	Sunday at 9pm - Monday 6am (additional opening for waiting traffic at 4am). Monday to Thursdays at 7pm to 6am (opening for waiting 9pm and 4am)		Open	Open	Open
Access Restrictions During Closure	Shuttle bus to operate 24hrs a day, 7 days a week		Open	Open	Open
Vehicle Weight Limit (in Tonnes)	None		open	Open	Open
Progress update	Piling Commenced				
<b>Rural Address</b>	<b>356</b>		<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	SH00287				
Chainage (in km)	3.56		Contraflow	Contraflow	Contraflow
Planned Closures	Contraflow start on 23/10/23 and complete on 16/02/24		Contraflow	Contraflow	Contraflow
Estimated Closure Start Date*	Monday, 23 October 2023		Contraflow	Contraflow	Contraflow
Estimated Closure End Date*	Friday, 16 February 2024		Contraflow	Contraflow	Contraflow
Closure Times	Nil	#	Contraflow	Contraflow	Contraflow
Access Restrictions During Closure	Single lane contraflow.		Contraflow	Contraflow	Contraflow
Vehicle Weight Limit (in Tonnes)	None		Contraflow	Contraflow	Contraflow
Progress update	Work Commenced				
<b>Foremans Road</b>			<b>3 Week Lookahead</b>		
<b>Rural Address</b>	<b>43</b>		<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00882				
Chainage (in km)	0.370-0.490		Open	Open	open
Planned Closures	Closures commence on 08/01/24 and complete on 05/02/24		Open	Open	open
Estimated Closure Start Date*	Monday, 8 January 2024		Open	Open	open
Estimated Closure End Date*	Monday, 5 February 2024		Open	Open	open
Closure Times	Monday - Saturday from 7:30am - 4:30pm		Open	Open	open
Access Restrictions During Closure	Full road closure planned. No vehicle access. Pedestrian access only with escort during closure times.		Open	Open	open
Vehicle Weight Limit (in Tonnes)	5		Open	Open	Open
Progress update	Work not commenced				
<b>Rural Address</b>	<b>32</b>		<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00555				
Chainage (in km)	0.280-0.360		Closed	Open	Open
Planned Closures	Closures commence on 04/12/23 and complete on 17/01/24	#	Closed	Open	Open
Estimated Closure Start Date*	Monday, 4 December 2023		Closed	Open	Open
Estimated Closure End Date*	Wednesday, 17 January 2024	#	Closed	Open	Open
Closure Times	Monday - Saturday from 7:30am - 4:30pm		Closed	Open	Open
Access Restrictions During Closure	Full road closure planned. No vehicle access. Pedestrian access only with escort during closure times.		Open	Open	Open
Vehicle Weight Limit (in Tonnes)	5		Open	Open	Open
Progress update	Piling Commenced.	#			
<b>Hughes Road</b>			<b>3 Week Lookahead</b>		
<b>Rural Address</b>	<b>199 - Complete</b>	#	<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00610				
<b>Rural Address</b>	<b>197 - Complete</b>	#	<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00611				
<b>Kangaroo Valley Road</b>			<b>3 Week Lookahead</b>		
<b>Rural Address</b>	<b>1260</b>		<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00806				
Chainage (in km)	12.600		Open	Open	Open
Planned Closures	Nil		Open	Open	Open
Estimated Closure Start Date*	Nil		Open	Open	Open
Estimated Closure End Date*	Nil		Open	Open	Open
Closure Times	Nil		Open	Open	Open
Access Restrictions During Closure	Nil		Open	Open	Open
Vehicle Weight Limit (in Tonnes)	12		Open	Open	Open
Progress	Work planned to commence 11th December. No affect on traffic.				
<b>Rural Address</b>	<b>1167</b>		<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00805				
Chainage (in km)	11.660-11.680		Open	Open	Open
Planned Closures	Nil	#	Open	Open	Open
Estimated Closure Start Date*	Nil	#	Open	Open	Open
Estimated Closure End Date*	Nil	#	Open	Open	Open
Closure Times	Nil	#	Open	Open	Open
Access Restrictions During Closure	Nil	#	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	12		Open	Open	Open
Progress update	Piling Complete. Capping beam being constructed	#			
<b>Mt Scanzi Road</b>			<b>3 Week Lookahead</b>		
<b>Rural Address</b>	<b>823 - Complete</b>	#	<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00755				
<b>Rural Address</b>	<b>794</b>		<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00533				
Chainage (in km)	7.900-7.980		Open	Open	Open
Planned Closures	Nil	#	Open	Open	Open
Estimated Closure Start Date*	Nil	#	Open	Open	Open
Estimated Closure End Date*	Nil	#	Open	Open	Open
Closure Times	Nil	#	Open	Open	Open
Access Restrictions During Closure	Nil	#	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	None		Open	Open	Open
Progress update	Power pole relocation completed. Piling work in progress.	#			
<b>Rural Address</b>	<b>779</b>		<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	NH00013				
Chainage (in km)	7.760-7.820		Open	Open	Open
Planned Closures	Nil		Open	Open	Open
Estimated Closure Start Date*	Nil		Open	Open	Open
Estimated Closure End Date*	Nil		Open	Open	Open
Closure Times	Nil		Open	Open	Open
Access Restrictions During Closure	Nil		Open	Open	Open
Vehicle Weight Limit (in Tonnes)	None		Open	Open	Open

Progress update	Capping beam construction ongoing				
<b>Rural Address</b>	<b>777</b>		<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00757				
Chainage (in km)	7.760-7.780		Open	Open	Open
Planned Closures	Nil		Open	Open	Open
Estimated Closure Start Date*	Nil		Open	Open	Open
Estimated Closure End Date*	Nil		Open	Open	Open
Closure Times	Nil		Open	Open	Open
Access Restrictions During Closure	Nil		Open	Open	Open
Vehicle Weight Limit (in Tonnes)	None		Open	Open	Open
Progress update	Piling complete. Capping beam completed.	#			
<b>Rural Address</b>	<b>771</b>		<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00864				
Chainage (in km)	7.700-7.720		Open	Open	Open
Planned Closures	Nil		Open	Open	Open
Estimated Closure Start Date*	Nil		Open	Open	Open
Estimated Closure End Date*	Nil		Open	Open	Open
Closure Times	Nil		Open	Open	Open
Access Restrictions During Closure	Nil		Open	Open	Open
Vehicle Weight Limit (in Tonnes)	None		Open	Open	Open
Progress update	Piling is complete. Capping beam completed.	#			
<b>Rural Address</b>	<b>588</b>		<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00718				
Chainage (in km)	5.880		Open	Open	Open
Planned Closures	Nil		Open	Open	Open
Estimated Closure Start Date*	Nil		Open	Open	Open
Estimated Closure End Date*	Nil		Open	Open	Open
Closure Times	Nil		Open	Open	Open
Access Restrictions During Closure	Nil		Open	Open	Open
Vehicle Weight Limit (in Tonnes)	None		Open	Open	Open
Progress update	Soil Nailing and mesh installation complete. Shotcrete complete				
<b>Rural Address</b>	<b>588</b>		<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00577				
Chainage (in km)	5.88		Open	Open	Open
Planned Closures	Nil		Open	Open	Open
Estimated Closure Start Date*	Nil		Open	Open	Open
Estimated Closure End Date*	Nil		Open	Open	Open
Closure Times	Nil		Open	Open	Open
Access Restrictions During Closure	Nil		Open	Open	Open
Vehicle Weight Limit (in Tonnes)	None		Open	Open	Open
Progress update	Soil Nailing and mesh installation complete. Shotcrete complete.				
<b>Rural Address</b>	<b>656</b>		<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00822				
Chainage (in km)	6.56		Open	Open	Open
Planned Closures	Closures commence on 15/01/24 and complete on 20/01/24		Open	Open	Open
Estimated Closure Start Date*	Monday, 15 January 2024		Open	Open	Open
Estimated Closure End Date*	Saturday, 20 January 2024		Open	Open	Open
Closure Times	Monday - Saturday from 7:30am - 4:30pm		Open	Open	Open
Access Restrictions During Closure	Full road closure at slip location. Alternate access available from either end.		Open	Open	Open
Vehicle Weight Limit (in Tonnes)	None		Open	Open	Open
Progress update	Work not commenced.				
<b>Suffolk Road</b>			<b>3 Week Lookahead</b>		
<b>Rural Address</b>	<b>48 - Complete</b>		<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00523				
<b>Upper Kangaroo River Road</b>			<b>3 Week Lookahead</b>		
<b>Rural Address</b>	<b>676 - Complete</b>	#	<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00583				
<b>Rural Address</b>	<b>1291 - Complete</b>		<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00828				
<b>Rural Address</b>	<b>755</b>		<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	NH00011				
Chainage (in km)	7.520-7.580		Open	Open	Open
Planned Closures	Contraflow closures commence on 22/01/24 and complete on 02/02/24	#	Open	Open	Open
Estimated Closure Start Date*	Monday, 22 January 2024		Open	Open	Open
Estimated Closure End Date*	Friday, 2 February 2024	#	Open	Open	Open
Closure Times	Monday - Friday from 7:30am - 4:30pm		Open	Open	Open
Access Restrictions During Closure	Single lane contraflow.		Open	Open	Open
Vehicle Weight Limit (in Tonnes)	None		Open	Open	Open
Progress update	Extended land slip area identified to be repaired. Works to commence on 22 Jan under contraflow	#			
<b>Rural Address</b>	<b>691 - Complete</b>	#	<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	AQ00001				
<b>Wattamolla Road</b>			<b>3 Week Lookahead</b>		
<b>Rural Address</b>	<b>19</b>		<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00513				
Chainage (in km)	0.10-0.1600		Contraflow	Contraflow	Contraflow
Planned Closures	Closures commence on 08/01/24 and complete on 16/02/24		Contraflow	Contraflow	Contraflow
Estimated Closure Start Date*	Monday, 8 January 2024		Contraflow	Contraflow	Contraflow
Estimated Closure End Date*	Friday, 16 February 2024		Contraflow	Contraflow	Contraflow
Closure Times	Monday - Friday from 7:30am - 4:30pm		Contraflow	Contraflow	Contraflow
Access Restrictions During Closure	Single lane contraflow proposed for duration of project. Expect delays up to 30 mins. Pedestrian access available via private property.		Contraflow	Contraflow	Contraflow
Vehicle Weight Limit (in Tonnes)	9		Contraflow	Contraflow	Contraflow
Progress update	Piling pad preparation underway				
<b>Rural Address</b>	<b>356 - Complete</b>		<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00863				
<b>Rural Address</b>	<b>681</b>		<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00551				
Chainage (in km)	6.8		Open	Open	Open
Planned Closures	Contraflow from 23/10/23 to 22/12/23		Open	Open	Open
Estimated Closure Start Date*	Monday, 23 October 2023		Open	Open	Open
Estimated Closure End Date*	Monday, 11 December 2023	#	Open	Open	Open
Closure Times	Monday - Friday from 7:00am - 4:00pm		Open	Open	Open

Access Restrictions During Closure	Single lane contraflow.		Open	Open	Open
Vehicle Weight Limit (in Tonnes)	None		Open	Open	Open
Progress update	Piling work complete. Capping beam complete. Grading and road sealing work yet to be completed. Load limit at this site to be lifted as of Monday 11th December				
<b>Wogamia Road</b>			<b>3 Week Lookahead</b>		
<b>Rural Address</b>	<b>98</b>		<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	SH00276				
Chainage (in km)	0.940-1.020		Contraflow	Open	Open
Planned Closures	Closures commence on 04/12/23 and complete on 22/12/23		Contraflow	Open	Open
Estimated Closure Start Date*	Monday, 4 December 2023		Contraflow	Open	Open
Estimated Closure End Date*	Friday, 22 December 2023		Contraflow	Open	Open
Closure Times	Work will be undertaken Sundays to Thursdays at night 7pm to 6am, with opening at 4am.		Contraflow	Open	Open
Access Restrictions During Closure	Contraflow in operation until works complete.		Open	Open	Open
Vehicle Weight Limit (in Tonnes)	None		Open	Open	Open
Progress update	Piling complete. Capping beam constructed under contraflow.				
<b>Woodhill Mountain Road</b>			<b>3 Week Lookahead</b>		
<b>Rural Address</b>	<b>552</b>		<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00808 - upslope				
Chainage (in km)	5.420-5.620		Night	Contraflow	Contraflow
Planned Closures	Existing contraflow to be retained for dayworks. Full road closure to be in place for night work.		Night	Contraflow	Contraflow
Estimated Closure Start Date*	Tuesday, 3 October 2023		Night	Contraflow	Contraflow
Estimated Closure End Date*	Friday, 16 February 2024		Night	Contraflow	Contraflow
Closure Times & Details (Night work)	25-Oct-23 to 16-Feb-24 7pm to 6am , Sundays to Thursdays Full road closure. No Vehicle or pedestrian access.		Contraflow	Contraflow	Contraflow
Vehicle Weight Limit (in Tonnes)	None		Contraflow	Contraflow	Contraflow
Progress update	Works underway				
<b>Rural Address</b>	<b>570</b>		<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	MT00008 - Downslope				
Chainage (in km)	5.640-5.760		Night	Contraflow	Contraflow
Planned Closures	Existing contraflow to be retained for dayworks. Full road closure to be in place for night work.		Night	Contraflow	Contraflow
Estimated Closure Start Date*	Monday, 4 September 2023		Night	Contraflow	Contraflow
Estimated Closure End Date*	Friday, 16 February 2024		Night	Contraflow	Contraflow
Closure Times & Details (Night work)	03-Oct-23 to 16-Feb -24 7pm to 6am , Sundays to Thursdays Full road closure. No Vehicle or pedestrian access.		Contraflow	Contraflow	Contraflow
Access Restrictions During Closure	Full road closure planned. No vehicle or pedestrian access during closure		Contraflow	Contraflow	Contraflow
Vehicle Weight Limit (in Tonnes)	None		Contraflow	Contraflow	Contraflow
Progress update	Soil nailing complete.				
<b>Yalwal Road</b>			<b>3 Week Lookahead</b>		
<b>Rural Address</b>	<b>957 - Complete</b>	#	<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	NR00016				