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Major Projects Update

• Shoalhaven Indoor Sports Centre

Construction is in advanced stage and subject to favourable weather conditions, anticipate handover 

for fit out, commissioning, mobilisation and transition in early 2019 with opening mid 2019.  $2.8m has 

just been received from the Federal Government through the Community Development program 

towards the fit out of the centre.

• Artie Smith Oval Redevelopment

Detail design is progressing and a 30% design review meeting has been held with stakeholders.  An 

updatereport will go Council in December.  Aiming to have 60% detail design at this stage with a 

preliminary QS cost estimate.  Actively seeking grant opportunities to fund the development. 

• Boongaree (Berry District Park)

Detail design completed following stakeholder consultation and an estimate of probable construction / 

delivery cost has been prepared.  A report will go to Council in December. 

• Floodlighting Upgrades

Progressively upgrading floodlight controller systems with upgrades to floodlighting and / or 

electrical supply systems as needed when matching grant funding becomes available.  Commencing 

with the added area at Nowra Showground.  



Major Projects Update
• Voyager Park Huskisson

The new memorial is completed and works continue on the Voyager Park entrance.

• Bay & Basin District Library

Council resolved at its meeting of 13 November to confirm Francis Ryan Reserve as the site for a new 

district library at Sanctuary Point.  Staff will commence master planning process to include a concept 

design.

• Milton/Ulladulla Croquet Club Croquet Courts at Ulladulla Sports Park

Detail design is completed, stakeholder consultation ongoing with croquet club and will be going to 

tender for construction in December 2018 / January 2019.

• Dog Off-Leash Policy

Council has resolved that the review of this Policy be brought forward from 2020.  A request for 

quotation will shortly be issued with a subsequent report to Council to appoint an independent 

organisation to facilitate the review in the first half of 2019.

• Corporate Information Systems Replacement

Major I.T. Project to replace our suite of corporate I.T. systems. Well progresses with a go-live date of 

early December for our Property & Rates System and Water Billing.



Stronger Communities Fund Grants ($2.7M)
Amenities – Public Toilets to tourist locations $280,000

Shade Structures over 5 local playgrounds $136,785

Pergola Shade Structures & Picnic Table Installation at 4 local reserves $53,174

Playground Installations – Upgrade existing aged infrastructure at 4 local reserves $380,000

BBQ & Shelter Installations at 5 local reserves $115,657

Air-conditioning units at Community Centres – Installation at 5 centres $62,570

Barfleur Beach – Inclusive Beach Access at Planation Point Jervis Bay $150,000

Community Fitness Stations/Outdoor Gymnasiums at 2 local reserves $139,750

Drainage and Irrigation at 6 sportsgrounds $738,725

Floodlight Controller Upgrade – Installation of Automated Controllers at 17 

Sportsgrounds

$114,943

Added Area Floodlight & Power Boards Upgrade – Nowra Showground $188,613

Tennis Court Fencing – 4 local courts $181,366

Tennis Court Resurfacing – 15 courts at 9 local facilities $179,895




