

# Major Landslip Repair Program - Planned Part or Full Road Closures

Last updated Thursday 21 September 2023 (V1)



Further information [Natural Disaster Reconstruction Works](#)

Contact 1300 293 111

in partnership with



## Key

Closed	Road closed during day. No pedestrian or vehicle thoroughfare
Night	Road closed during night. Refer to 'Access Restrictions During Closure' for details
Pedestrians	Road closed to vehicles but open to pedestrians only
Contraflow	Single Lane Contraflow with traffic lights
Open	Road open to vehicles and pedestrians

**\* Disclaimer Statement:** Estimated Road Closure Dates are broad estimates only and are provided in good faith following community request. These dates can change regularly for many reasons and cannot be guaranteed. Council and Symal do not accept any responsibility for any loss or damage due to decisions made as a result of relying on these dates, any change to these dates or any delay in updating these dates.

# Change since last update

C  
h  
a  
n  
g  
e

Week 1	Week 2	Week 3
25-Sep-23 to 01-Oct-23	02-Oct-23 to 08-Oct-23	09-Oct-23 to 15-Oct-23

Abernethys Road - complete		3 Week Lookahead			
Bamarang Road		3 Week Lookahead			
Rural Address	325		Week 1	Week 2	Week 3
Damage No	SH00290				
Chainage (in km)	3.240-3.360	Monday	Closed	Open	Open
Planned Closures	Planned closure to start on 04/09/23 and complete on 07/10/23	# Tuesday	Closed	Closed	Open
Estimated Closure Start Date*	Monday, 4 September 2023	Wednesday	Closed	Closed	Open
Estimated Closure End Date*	Saturday, 7 October 2023	# Thursday	Closed	Closed	Open
Closure Times	Monday - Saturday from 7:30am - 4:30pm	Friday	Closed	Closed	Open
Access Restrictions During Closure	Road closed at slip sites. Alternate access available from either end. Looking to start works on a Saturday	Saturday	Closed	Closed	Open
Vehicle Weight Limit (in Tonnes)	None	Sunday	Open	Open	Open
Progress update	Work in progress. Drilling, gabion wall work, shotcreting				
Rural Address	319		Week 1	Week 2	Week 3
Damage No	DM00899				
Chainage (in km)	3.180-3.200	Monday	Open	Open	Closed
Planned Closures	Planned closure to start on 03/10/23 and complete on 16/10/23	Tuesday	Open	Closed	Closed
Estimated Closure Start Date*	Tuesday, 3 October 2023	Wednesday	Open	Closed	Closed
Estimated Closure End Date*	Monday, 16 October 2023	Thursday	Open	Closed	Closed
Closure Times	Monday - Saturday from 7:30am - 4:30pm	Friday	Open	Closed	Closed
Access Restrictions During Closure	Full road closure planned during the day. No vehicle or pedestrian access during closure	Saturday	Open	Closed	Closed
Vehicle Weight Limit (in Tonnes)	None	Sunday	Open	Open	Open
Progress update	Work to commence 3/10/23				
Browns Mountain Road		3 Week Lookahead			
Rural Address	364		Week 1	Week 2	Week 3
Damage No	DM00706				
Chainage (in km)	3.630-3.650	Monday	Open	Open	Open
Planned Closures	Planned closure to start on 16/10/23 and complete on 06/11/23	# Tuesday	Open	Open	Open
Estimated Closure Start Date*	Monday, 16 October 2023	# Wednesday	Open	Open	Open
Estimated Closure End Date*	Monday, 6 November 2023	# Thursday	Open	Open	Open
Closure Times	Monday - Friday from 7:30am - 4:30pm	Friday	Open	Open	Open
Access Restrictions During Closure	Full road closure planned. No vehicle or pedestrian access during closure	Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	None	Sunday	Open	Open	Open
Progress update	Work not commenced				
Bunkers Hill Road		3 Week Lookahead			
Rural Address	175		Week 1	Week 2	Week 3
Damage No	DM00869				
Chainage (in km)	1.720-1.780	Monday	Closed	Open	Closed
Planned Closures	Planned closure to start on 18/09/23 and complete on 09/10/23	# Tuesday	Closed	Closed	Open
Estimated Closure Start Date*	Monday, 18 September 2023	Wednesday	Closed	Closed	Open
Estimated Closure End Date*	Monday, 9 October 2023	Thursday	Closed	Closed	Open
Closure Times	Monday - Friday from 7:30am - 4:30pm	Friday	Closed	Closed	Open
Access Restrictions During Closure	Full road closure planned. No vehicle or pedestrian access during closure	Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	5	Sunday	Open	Open	Open
Progress update	Drilling commenced				
Rural Address	183		Week 1	Week 2	Week 3
Damage No	DM00870				
Chainage (in km)	1.800-1.860	Monday	Open	Open	Closed
Planned Closures	Planned closure to start on 03/10/23 and complete on 30/10/23	# Tuesday	Open	Closed	Closed
Estimated Closure Start Date*	Tuesday, 3 October 2023	Wednesday	Open	Closed	Closed
Estimated Closure End Date*	Monday, 30 October 2023	# Thursday	Open	Closed	Closed
Closure Times	Monday - Friday from 7:30am - 4:30pm	Friday	Open	Closed	Closed
Access Restrictions During Closure	Full road closure planned. No vehicle or pedestrian access during closure	Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	5	Sunday	Open	Open	Open
Progress update	Starting after DM00869 .Preparations work completed				
Rural Address	212		Week 1	Week 2	Week 3
Damage No	DM00549				
Chainage (in km)	2.080-2.160	Monday	Open	Open	Open

Planned Closures	Planned closure to start on 30/10/23 and complete on 04/12/23	#	Tuesday	Open	Open	Open
Estimated Closure Start Date*	Monday, 30 October 2023	#	Wednesday	Open	Open	Open
Estimated Closure End Date*	Monday, 4 December 2023	#	Thursday	Open	Open	Open
Closure Times	Monday - Friday from 7:30am - 4:30pm		Friday	Open	Open	Open
Access Restrictions During Closure	Full road closure planned. No vehicle or pedestrian access during closure		Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	5		Sunday	Open	Open	Open
Progress update	Work not commenced					
<b>Rural Address</b>	<b>394</b>			<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00548					
Chainage (in km)	3.900-3.980		Monday	Open	Open	Open
Planned Closures	Planned closure to start on 04/12/23 and complete on 23/01/24	#	Tuesday	Open	Open	Open
Estimated Closure Start Date*	Monday, 4 December 2023	#	Wednesday	Open	Open	Open
Estimated Closure End Date*	Tuesday, 23 January 2024	#	Thursday	Open	Open	Open
Closure Times	Monday - Friday from 7:30am - 4:30pm		Friday	Open	Open	Open
Access Restrictions During Closure	Full road closure planned. No vehicle or pedestrian access during closure		Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	5		Sunday	Open	Open	Open
Progress update	Work not commenced					
<b>Burrier Road</b>			<b>3 Week Lookahead</b>			
<b>Rural Address</b>	<b>333</b>			<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00890					
Chainage (in km)	3.320-3.340		Monday	Contraflow	Open	Open
Planned Closures	Single lane contraflow		Tuesday	Contraflow	Contraflow	Open
Estimated Closure Start Date*	Sunday, 13 August 2023		Wednesday	Contraflow	Contraflow	Open
Estimated Closure End Date*	Thursday, 5 October 2023	#	Thursday	Contraflow	Contraflow	Open
Closure Times	Monday - Friday from 7:30am - 4:30pm		Friday	Contraflow	Open	Open
Access Restrictions During Closure	Single lane contraflow remainder days and nights. Shuttle bus to operate 24hrs a day, 7 days a week		Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	None		Sunday	Open	Open	Open
Progress update	Works in progress. Pouring concrete capping beam next week					
<b>Rural Address</b>	<b>130</b>			<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	SH00288					
Chainage (in km)	0.540-0.920		Monday	Night	Open	Open
Planned Closures	Night closures start on 06/09/23 and complete on 01/10/23	#	Tuesday	Night	Open	Open
Estimated Closure Start Date*	Wednesday, 6 September 2023		Wednesday	Night	Open	Open
Estimated Closure End Date*	Sunday, 1 October 2023	#	Thursday	Night	Open	Open
Closure Times	Sunday at 9pm - Monday 6am (opening for waiting traffic 3am). Monday to Thursdays at 7pm to 6am (opening for waiting traffic 9pm and 3am)		Friday	Open	Open	Open
Access Restrictions During Closure	Shuttle bus to operate 24hrs a day, 7 days a week		Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	None		Sunday	Open	Open	Open
Progress update	Piling work in progress. Concreting of capping beam to commence in the next week					
<b>Rural Address</b>	<b>377</b>			<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	SH00292					
Chainage (in km)	3.640-3.900		Monday	Open	Open	Night
Planned Closures	Night contraflow closures start on 02/10/23 and complete on 06/11/23	#	Tuesday	Open	Night	Night
Estimated Closure Start Date*	Tuesday 3 October 2023	#	Wednesday	Open	Night	Night
Estimated Closure End Date*	Monday 6 November 2023	#	Thursday	Open	Night	Night
Closure Times	Monday - Friday from 2:00am - 4:00am		Friday	Open	Open	Open
Access Restrictions During Closure	Single lane contraflow between 6pm and 6am. Shuttle bus to operate 24hrs a day, 7 days a week		Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	None		Sunday	Open	Open	Open
Progress update	Work in progress, excavating into the bank					
<b>Rural Address</b>	<b>610</b>			<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	SH00282					
Chainage (in km)	5.780-6.420		Monday	Open	Open	Open
Planned Closures	Night closures start on 06/11/23 and complete on 30/08/24	#	Tuesday	Open	Open	Open
Estimated Closure Start Date*	Monday 6 November 2023	#	Wednesday	Open	Open	Open
Estimated Closure End Date*	Friday, 30 August 2024		Thursday	Open	Open	Open
Closure Times	Sunday at 9pm - Monday 6am (opening for waiting traffic 3am). Monday to Thursdays at 7pm to 6am (opening for waiting traffic 9pm and 3am)		Friday	Open	Open	Open
Access Restrictions During Closure	Shuttle bus to operate 24hrs a day, 7 days a week		Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	None		Sunday	Open	Open	Open
Progress update	Work not commenced					
<b>Rural Address</b>	<b>356</b>			<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	SH00287 - Work by Fulton Hogan					
Chainage (in km)	3.56		Monday	Open	Open	Contraflow
Planned Closures	Night closures start on 03/10/23 and complete on 16/02/24	#	Tuesday	Open	Contraflow	Contraflow
Estimated Closure Start Date*	Tuesday, 3 October 2023		Wednesday	Open	Contraflow	Contraflow
Estimated Closure End Date*	Friday, 16 February 2024		Thursday	Open	Contraflow	Contraflow
Closure Times	Monday to Friday 7.30am to 4.30pm		Friday	Open	Contraflow	Contraflow
Access Restrictions During Closure	Single lane contraflow.		Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	None		Sunday	Open	Open	Open
Progress update	Work not commenced					
<b>Foremans Road</b>			<b>3 Week Lookahead</b>			
<b>Rural Address</b>	<b>43</b>			<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00882					
Chainage (in km)	0.370-0.490		Monday	Open	Open	Open
Planned Closures	Closures start on 11/11/23 and complete on 26/11/23	#	Tuesday	Open	Open	Open

Estimated Closure Start Date*	Saturday, 11 November 2023	#	Wednesday	Open	Open	Open
Estimated Closure End Date*	Sunday, 26 November 2023	#	Thursday	Open	Open	Open
Closure Times	Monday - Friday from 7:30am - 4:30pm		Friday	Open	Open	Open
Access Restrictions During Closure	Full road closure planned. No vehicle or pedestrian access during closure		Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	5		Sunday	Open	Open	Open
Progress update	Work not commenced					
<b>Rural Address</b>	<b>32</b>			<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00555					
Chainage (in km)	0.280-0.360		Monday	Open	Open	Open
Planned Closures	No closures during this 3-week lookahead		Tuesday	Open	Open	Open
Estimated Closure Start Date*	Friday, 27 October 2023		Wednesday	Open	Open	Open
Estimated Closure End Date*	Friday, 17 November 2023		Thursday	Open	Open	Open
Closure Times	Monday - Friday from 7:30am - 4:30pm		Friday	Open	Open	Open
Access Restrictions During Closure	Full road closure planned. No vehicle or pedestrian access during closure		Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	5		Sunday	Open	Open	Open
Progress update	Work not commenced					
<b>Hughes Road</b>			<b>3 Week Lookahead</b>			
<b>Rural Address</b>	<b>199</b>			<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00610					
Chainage (in km)	1.980-2.000		Monday	Open	Open	Open
Planned Closures	Full road closure for 3 hours only on 27th, 28th or 29th Sept	#	Tuesday	Open	Open	Open
Estimated Closure Start Date*	Wednesday, 27 September 2023	#	Wednesday	Closed	Open	Open
Estimated Closure End Date*	Friday, 29 September 2023	#	Thursday	Closed	Open	Open
Closure Times	Monday - Friday from 7:30am - 4:30pm		Friday	Closed	Open	Open
Access Restrictions During Closure	Full road closure planned. No vehicle or pedestrian access during closure		Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	None		Sunday	Open	Open	Open
Progress update	Suitability test on either Wed, Thurs or Friday. Maximum 3 hr closure					
<b>Rural Address</b>	<b>197</b>			<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00611					
Chainage (in km)	1.960-1.980		Monday	Open	Open	Open
Planned Closures	Contraflow closures commence on 21/11/23 and complete on 12/12/23	#	Tuesday	Open	Open	Open
Estimated Closure Start Date*	Tuesday, 21 November 2023		Wednesday	Open	Open	Open
Estimated Closure End Date*	Tuesday, 12 December 2023		Thursday	Open	Open	Open
Closure Times	Monday - Friday from 7:30am - 4:30pm		Friday	Open	Open	Open
Access Restrictions During Closure	Full road closure planned. No vehicle or pedestrian access during closure		Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	None		Sunday	Open	Open	Open
Progress update	Work not commenced					
<b>Kangaroo Valley Road</b>			<b>3 Week Lookahead</b>			
<b>Rural Address</b>	<b>1260</b>			<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00806					
Chainage (in km)	12.6		Monday	Open	Open	Open
Planned Closures	Closures commence on 16/10/23 and complete on 20/10/23	#	Tuesday	Open	Open	Open
Estimated Closure Start Date*	Monday, 16 October 2023	#	Wednesday	Open	Open	Open
Estimated Closure End Date*	Friday, 20 October 2023		Thursday	Open	Open	Open
Closure Times	Monday - Friday from 7:30am - 4:30pm		Friday	Open	Open	Open
Access Restrictions During Closure	Single lane contraflow. No pedestrian access.		Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	12		Sunday	Open	Open	Open
Progress	Work not commenced					
<b>Rural Address</b>	<b>1167</b>			<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00805					
Chainage (in km)	11.660-11.680		Monday	Open	Open	Open
Planned Closures	Closures commence on 23/10/23 and complete on 08/12/23	#	Tuesday	Open	Open	Open
Estimated Closure Start Date*	Monday, 23 October 2023	#	Wednesday	Open	Open	Open
Estimated Closure End Date*	Friday, 8 December 2023		Thursday	Open	Open	Open
Closure Times	Monday - Friday from 7:30am - 4:30pm		Friday	Open	Open	Open
Access Restrictions During Closure	Full road closure planned. No vehicle or pedestrian access during closure		Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	12		Sunday	Open	Open	Open
Progress update	Work not commenced					
<b>Mt Scanzi Road</b>			<b>3 Week Lookahead</b>			
<b>Rural Address</b>	<b>823</b>			<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00755					
Chainage (in km)	8.220 - 8.240		Monday	Open	Open	Closed
Planned Closures	Closures commence on 27/09/23 and complete on 14/10/23	#	Tuesday	Open	Closed	Closed
Estimated Closure Start Date*	Wednesday, 27 September 2023		Wednesday	Closed	Closed	Closed
Estimated Closure End Date*	Saturday, 14 October 2023	#	Thursday	Closed	Closed	Closed
Closure Times	Monday - Saturday from 7:30am - 4:30pm	#	Friday	Closed	Closed	Closed
Access Restrictions During Closure	Full road closure planned. No vehicle or pedestrian access during closure		Saturday	Closed	Closed	Closed
Vehicle Weight Limit (in Tonnes)	None		Sunday	Open	Open	Open
Progress update	Work in progress					
<b>Rural Address</b>	<b>794</b>			<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00533					
Chainage (in km)	7.900-7.980		Monday	Closed	Open	Open
Planned Closures	Closures commence on 18/09/23 and complete on 30/09/23	#	Tuesday	Closed	Open	Open
Estimated Closure Start Date*	Monday, 18 September 2023		Wednesday	Closed	Open	Open
Estimated Closure End Date*	Saturday, 30 September 2023	#	Thursday	Closed	Open	Open
Closure Times	Monday - Saturday from 7:30am - 4:30pm	#	Friday	Closed	Open	Open
Access Restrictions During Closure	Full road closure planned. No vehicle or pedestrian access during closure		Saturday	Closed	Open	Open
Vehicle Weight Limit (in Tonnes)	None		Sunday	Open	Open	Open
Progress update	Works commenced, excavating underway					
<b>Rural Address</b>	<b>779</b>			<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	NH0013					
Chainage (in km)	7.760-7.820		Monday	Open	Open	Closed
Planned Closures	Closures commence on 09/10/23 and complete on 14/10/23	#	Tuesday	Open	Open	Closed
Estimated Closure Start Date*	Monday, 9 October 2023	#	Wednesday	Open	Open	Closed
Estimated Closure End Date*	Saturday, 14 October 2023	#	Thursday	Open	Open	Closed
Closure Times	Monday - Saturday from 7:30am - 4:30pm	#	Friday	Open	Open	Closed

Access Restrictions During Closure	Full road closure planned. No vehicle or pedestrian access during closure		Saturday	Open	Open	Closed
Vehicle Weight Limit (in Tonnes)	None		Sunday	Open	Open	Open
Progress update	Work not commenced					
<b>Rural Address</b>	<b>777</b>			<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00757					
Chainage (in km)	7.760-7.780		Monday	Open	Open	Closed
Planned Closures	Closures commence on 09/10/23 and complete on 14/10/23	#	Tuesday	Open	Open	Closed
Estimated Closure Start Date*	Monday, 9 October 2023	#	Wednesday	Open	Open	Closed
Estimated Closure End Date*	Saturday, 14 October 2023	#	Thursday	Open	Open	Closed
Closure Times	Monday - Saturday from 7:30am - 4:30pm	#	Friday	Open	Open	Closed
Access Restrictions During Closure	Full road closure planned. No vehicle or pedestrian access during closure		Saturday	Open	Open	Closed
Vehicle Weight Limit (in Tonnes)	None		Sunday	Open	Open	Open
Progress update	Work not commenced					
<b>Rural Address</b>	<b>771</b>			<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00864					
Chainage (in km)	7.700-7.720		Monday	Open	Open	Open
Planned Closures	Closures commence on 21/11/23 and complete on 21/12/23	#	Tuesday	Open	Open	Open
Estimated Closure Start Date*	Tuesday, 21 November 2023		Wednesday	Open	Open	Open
Estimated Closure End Date*	Thursday, 21 December 2023		Thursday	Open	Open	Open
Closure Times	Monday - Friday from 7:30am - 4:30pm		Friday	Open	Open	Open
Access Restrictions During Closure	Full road closure planned. No vehicle or pedestrian access during closure		Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	None		Sunday	Open	Open	Open
Progress update	Work not commenced					
<b>Rural Address</b>	<b>588</b>			<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00718					
Chainage (in km)	5.880		Monday	Closed	Open	Closed
Planned Closures	Closures commence on 25/09/23 and complete on 28/10/23	#	Tuesday	Closed	Closed	Closed
Estimated Closure Start Date*	Monday, 25 September 2023	#	Wednesday	Closed	Closed	Closed
Estimated Closure End Date*	Saturday, 28 October 2023	#	Thursday	Closed	Closed	Closed
Closure Times	Monday - Saturday from 7:30am - 4:30pm	#	Friday	Closed	Closed	Closed
Access Restrictions During Closure	Full road closure planned. No vehicle or pedestrian access during closure		Saturday	Closed	Closed	Closed
Vehicle Weight Limit (in Tonnes)	None		Sunday	Open	Open	Open
Progress update	Work in progress					
<b>Rural Address</b>	<b>588</b>			<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00577					
Chainage (in km)	5.88		Monday	Open	Open	Open
Planned Closures	Closures commence on 21/11/23 and complete on 28/11/23	#	Tuesday	Open	Open	Open
Estimated Closure Start Date*	Tuesday, 21 November 2023		Wednesday	Open	Open	Open
Estimated Closure End Date*	Tuesday, 28 November 2023		Thursday	Open	Open	Open
Closure Times	Monday - Friday from 7:30am - 4:30pm		Friday	Open	Open	Open
Access Restrictions During Closure	Full road closure planned. No vehicle or pedestrian access during closure		Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	None		Sunday	Open	Open	Open
Progress update	Work not commenced					
<b>Rural Address</b>	<b>656</b>			<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00822					
Chainage (in km)	6.56		Monday	Open	Open	Open
Planned Closures	Closures commence on 23/10/23 and complete on 27/10/23	#	Tuesday	Open	Open	Open
Estimated Closure Start Date*	Monday, 23 October 2023	#	Wednesday	Open	Open	Open
Estimated Closure End Date*	Friday, 27 October 2023	#	Thursday	Open	Open	Open
Closure Times	Monday - Saturday from 7:30am - 4:30pm	#	Friday	Open	Open	Open
Access Restrictions During Closure	Full road closure at slip location. Alternate access available from either end.		Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	None		Sunday	Open	Open	Open
Progress update	Work not commenced					
<b>Suffolk Road - Complete</b>			<b>3 Week Lookahead</b>			
<b>Upper Kangaroo River Road</b>			<b>3 Week Lookahead</b>			
<b>Rural Address</b>	<b>676 - Complete</b>			<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
<b>Rural Address</b>	<b>1291</b>			<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00828					
Chainage (in km)	12.900-12.920		Monday	Closed	Open	Open
Planned Closures	Closures commence on 15/08/23 and complete on 29/09/23	#	Tuesday	Closed	Open	Open
Estimated Closure Start Date*	Tuesday, 15 August 2023		Wednesday	Closed	Open	Open
Estimated Closure End Date*	Friday, 29 September 2023	#	Thursday	Closed	Open	Open
Closure Times	Monday - Friday from 7:30am - 4:30pm		Friday	Closed	Open	Open
Access Restrictions During Closure	Full road closure. No vehicle or pedestrian access from 15-Aug to 29-Sep	#	Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	9		Sunday	Open	Open	Open
Progress update	Work in progress					
<b>Rural Address</b>	<b>755</b>			<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	NH00011					
Chainage (in km)	7.520-7.580		Monday	Contraflow	Open	Open
Planned Closures	Contraflow closures commence on 28/08/23 and complete on 28/09/23	#	Tuesday	Contraflow	Open	Open
Estimated Closure Start Date*	Monday, 28 August 2023		Wednesday	Contraflow	Open	Open
Estimated Closure End Date*	Thursday, 28 September 2023	#	Thursday	Contraflow	Open	Open
Closure Times	Monday - Friday from 7:30am - 4:30pm		Friday	Open	Open	Open
Access Restrictions During Closure	Single lane contraflow.		Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	9		Sunday	Open	Open	Open
Progress update	Work in progress. Final work should be completed by 6 Oct (beyond closure dates) excluding bitumen sealing.					
<b>Rural Address</b>	<b>691</b>			<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	AQ00001					
Chainage (in km)	6.880-6.940		Monday	Contraflow	Open	Contraflow
Planned Closures	Contraflow closures commence on 25/09/23 and complete on 13/10/23	#	Tuesday	Contraflow	Contraflow	Contraflow
Estimated Closure Start Date*	Monday, 25 September 2023		Wednesday	Contraflow	Contraflow	Contraflow
Estimated Closure End Date*	Friday, 13 October 2023	#	Thursday	Contraflow	Contraflow	Contraflow
Closure Times	Monday - Friday from 7:30am - 4:30pm		Friday	Contraflow	Contraflow	Contraflow
Access Restrictions During Closure	Single lane contraflow.		Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	9		Sunday	Open	Open	Open



Progress update	Work to commence 25/9/23	#				
<b>Wattamolla Road</b>			<b>3 Week Lookahead</b>			
<b>Rural Address</b>	<b>19</b>			<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00513					
Chainage (in km)	0.10-0.1600		Monday	Open	Open	Open
Planned Closures	Closures commence on 23/10/23 and complete on 30/11/23	#	Tuesday	Open	Open	Open
Estimated Closure Start Date*	Monday, 23 October 2023	#	Wednesday	Open	Open	Open
Estimated Closure End Date*	Thursday, 30 November 2023	#	Thursday	Open	Open	Open
Closure Times	Monday - Friday from 7:30am - 4:30pm		Friday	Open	Open	Open
Access Restrictions During Closure	Single lane contraflow proposed for duration of project. Pedestrian access available via private property.		Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	9		Sunday	Open	Open	Open
Progress update	Piling scheduled to start in mid-October					
<b>Rural Address</b>	<b>356</b>			<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00863					
Chainage (in km)	3.56		Monday	Contraflow	Open	Open
Planned Closures	Contraflow closures commence on 18/09/23 and complete on 29/09/23 Road Closed Tuesday 26/9/23 To All Traffic	#	Tuesday	Closed	Open	Open
Estimated Closure Start Date*	Monday, 18 September 2023		Wednesday	Contraflow	Open	Open
Estimated Closure End Date*	Friday, 29 September 2023	#	Thursday	Contraflow	Open	Open
Closure Times	Monday - Friday from 7:30am - 4:30pm		Friday	Contraflow	Open	Open
Access Restrictions During Closure	Contraflow under traffic lights. Expect up to 30 minutes delay	#	Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	9		Sunday	Open	Open	Open
Progress update	Rock nailing scheduled to commence next week, followed by shotcreting					
<b>Rural Address</b>	<b>681</b>			<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00551 - Work by Shoalhaven City Council crews					
Chainage (in km)	6.8		Monday	Open	Open	Contraflow
Planned Closures	Contraflow from 9/19/23 to 8/12/23	#	Tuesday	Open	Open	Contraflow
Estimated Closure Start Date*	Monday, 9 October 2023		Wednesday	Open	Open	Contraflow
Estimated Closure End Date*	Friday, 8 December 2023		Thursday	Open	Open	Contraflow
Closure Times	Monday - Friday from 7:00am - 4:00pm		Friday	Open	Open	Contraflow
Access Restrictions During Closure	Single lane contraflow.		Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	9		Sunday	Open	Open	Open
Progress update	Works planned to commence 9th October	#				
<b>Wogamia Road</b>			<b>3 Week Lookahead</b>			
<b>Rural Address</b>	<b>98</b>			<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	SH00276					
Chainage (in km)	0.940-1.020		Monday	Open	Open	Open
Planned Closures	Night closures commence on 12/01/24 and complete on 12/02/24	#	Tuesday	Open	Open	Open
Estimated Closure Start Date*	Friday, 12 January 2024		Wednesday	Open	Open	Open
Estimated Closure End Date*	Monday, 12 February 2024		Thursday	Open	Open	Open
Closure Times	Work will be undertaken Sundays to Thursdays at night 7pm to 6am, with opening at 4am.	#	Friday	Open	Open	Open
Access Restrictions During Closure	Full road closure planned. No vehicle or pedestrian access during closure		Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	None		Sunday	Open	Open	Open
Progress update	Works yet to commence					
<b>Woodhill Mountain Road</b>			<b>3 Week Lookahead</b>			
<b>Rural Address</b>	<b>552</b>			<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	DM00808 - upslope					
Chainage (in km)	5.420-5.620		Monday	Contraflow	Contraflow	Contraflow
Planned Closures	Existing contraflow to be retained for dayworks. Full road closure to be in place for night work.	#	Tuesday	Contraflow	Contraflow	Contraflow
Estimated Closure Start Date*	Tuesday, 3 October 2023	#	Wednesday	Contraflow	Contraflow	Contraflow
Estimated Closure End Date*	Friday, 16 February 2024		Thursday	Contraflow	Contraflow	Contraflow
Closure Times & Details (Day work)	3-Oct-23 to 17-Oct-23 Monday - Friday 7:30am - 4:30pm Single lane contraflow during day. Expect up to 30 mins delays.		Friday	Contraflow	Contraflow	Contraflow
Closure Times & Details (Night work)	17-Oct-23 to 16-Feb-24 7pm to 6am , Sundays to Thursdays Full road closure. No Vehicle or pedestrian access.		Saturday	Contraflow	Contraflow	Contraflow
Vehicle Weight Limit (in Tonnes)	None		Sunday	Contraflow	Contraflow	Contraflow
Progress update	Existing Contraflow in place	#				
<b>Rural Address</b>	<b>570</b>			<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>
Damage No	MT00008 - Downslope					
Chainage (in km)	5.640-5.760		Monday	Contraflow	Contraflow	Night
Planned Closures	Existing contraflow to be retained for dayworks. Full road closure to be in place for night work.	#	Tuesday	Contraflow	Night	Night
Estimated Closure Start Date*	Monday, 4 September 2023		Wednesday	Contraflow	Night	Night
Estimated Closure End Date*	Thursday, 2 November 2023		Thursday		Night	Night
Closure Times & Details (Day work)	4-Sep-23 to 29-Sept-23 Monday - Friday 7:30am - 4:30pm . Single lane contraflow during day. Expect up to 30 mins delays.	#	Friday	Contraflow	Contraflow	Contraflow
Closure Times & Details (Night work)	03-Oct-23 to 2-Nov-23 7pm to 6am , Sundays to Thursdays Full road closure. No Vehicle or pedestrian access.	#				
Access Restrictions During Closure	Full road closure planned. No vehicle or pedestrian access during closure		Saturday	Contraflow	Contraflow	Contraflow
Vehicle Weight Limit (in Tonnes)	None		Sunday	Contraflow	Night	Night
Progress update	Soil nailing in progress at nights.	#				
<b>Yalwal Road</b>			<b>3 Week Lookahead</b>			
<b>Rural Address</b>	<b>957</b>			<b>Week 1</b>	<b>Week 2</b>	<b>Week 3</b>

Damage No	NR00016				
Chainage (in km)	9.56-9.60		Monday	Open	Open
Planned Closures	Contraflow night closures commence on 03/10/23 and complete on 06/10/23	#	Tuesday	Open	Open
Estimated Closure Start Date*	Tuesday, 3 October 2023		Wednesday	Open	Contraflow
Estimated Closure End Date*	Friday, 6 October 2023	#	Thursday	Open	Open
Closure Times	Contraflow Monday - Friday from 7:30pm - 4:30am	#	Friday	Open	Contraflow
Access Restrictions During Closure	Expect short delays up to 30 minutes.	#	Saturday	Open	Open
Vehicle Weight Limit (in Tonnes)	None		Sunday	Open	Open
Progress update	Works to commence 3/10/23				