

Major Landslip Repair Program - Planned Part or Full Road Closures

Last updated Tuesday, 23 April 2024

(V1)



Further information [Natural Disaster Reconstruction Works](#)

Contact 1300 293 111



in partnership with



Key

Closed	Road closed during day. No pedestrian or vehicle thoroughfare
Night	Road closed during night. Refer to 'Access Restrictions During Closure' for details
Pedestrians	Road closed to vehicles but open to pedestrians only
Contraflow	Single Lane Contraflow with traffic lights
Open	Road open to vehicles and pedestrians

*** Disclaimer Statement:** Estimated Road Closure Dates are broad estimates only and are provided in good faith following community request. These dates can change regularly for many reasons and cannot be guaranteed. Council and Symal do not accept any responsibility for any loss or damage due to decisions made as a result of relying on these dates, any change to these dates or any delay in updating these dates.

Change since last update

Change	Week 1	Week 2	Week 3
	22-Apr-24	29-Apr-24	06-May-24
	to	to	to
	28-Apr-24	05-May-24	12-May-24

Abernethys Road		3 Week Lookahead			
Rural Address	191 - Complete		Week 1	Week 2	Week 3
Damage No	DM00865				
Bamarang Road		3 Week Lookahead			
Rural Address	325 - Complete		Week 1	Week 2	Week 3
Damage No	SH00290				
Rural Address	319 - Complete		Week 1	Week 2	Week 3
Damage No	DM00899				
Browns Mountain Road		3 Week Lookahead			
Rural Address	364 - Complete		Week 1	Week 2	Week 3
Bunkers Hill Road		3 Week Lookahead			
Rural Address	159 - Complete		Week 1	Week 2	Week 3
Damage No	AC00088				
Rural Address	175 - 183 - 212		Week 1	Week 2	Week 3
Damage No	DM00869, DM00870 & DM00549				
Chainage (in km)	175 to 212	Monday	Contraflow	Contraflow	Contraflow
Planned Closures	Planned closure to start on 06/06/24 and complete on 13/06/24 for final pavement trimming and spray sealing works	Tuesday	Contraflow	Contraflow	Contraflow
Estimated Closure Start Date*	Thursday, 6 June 2024	Wednesday	Contraflow	Contraflow	Contraflow
Estimated Closure End Date*	Thursday, 13 June 2024	Thursday	Open	Contraflow	Contraflow
Closure Times	Dayshift, Monday - Friday from 7:00am to 4:00pm	Friday	Contraflow	Contraflow	Contraflow
Access Restrictions During Closure	Full road closure planned for final pavement works and spray sealing. Pedestrian access via escort by Traffic Controller during closure times. Midday Road Opening 12:00-12:30pm Sharp	Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	Nil	Sunday	Open	Open	Open
Progress update	Load limits at DM00869, DM00870 & DM00549 lifted. All works complete except batter works and spray sealing (spray seal not occurring until Site DM00548 Completed). Contraflow will be maintained until completion to enable construction material to DM00548. Spray sealing/pavement works dates adjusted to match DM00548 completion.				
Rural Address	394		Week 1	Week 2	Week 3
Damage No	DM00548				
Chainage (in km)	3.900-3.980	Monday	Open	Closed	Closed
Planned Closures	Planned closure to start on 22/02/24 and complete on 19/06/24	# Tuesday	Open	Closed	Closed
Estimated Closure Start Date*	Thursday, 22 February 2024	Wednesday	Closed	Closed	Closed
Estimated Closure End Date*	Wednesday, 19 June 2024	# Thursday	Open	Closed	Closed
Closure Times	Dayshift, Monday - Friday from 7:00am to 4:00pm	# Friday	Closed	Closed	Closed
Access Restrictions During Closure	Full road closure planned.	Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	3t - Local Traffic Only	Sunday	Open	Open	Open
Progress update	Substantial damage has occurred follow Major Storm Event. Rectification methodology confirmed, works recommencing.	#			
Burrier Road		3 Week Lookahead			
Rural Address	333		Week 1	Week 2	Week 3
Damage No	DM00890 - Complete	#			
Rural Address	130		Week 1	Week 2	Week 3
Damage No	SH00288 - Complete	#			
Rural Address	377		Week 1	Week 2	Week 3
Damage No	SH00292 - Complete	#			
Rural Address	610		Week 1	Week 2	Week 3
Damage No	SH00282				
Chainage (in km)	5.780-6.420	Monday	Night	Night	Night
Planned Closures	Night closures start on 19/11/23 and complete on 14/05/24	# Tuesday	Night	Night	Night
Estimated Closure Start Date*	Sunday, 19 November 2023	Wednesday	Contraflow	Night	Night
Estimated Closure End Date*	Tuesday, 14 May 2024	# Thursday	Contraflow	Night	Night
Closure Times	Sunday at 9pm - Monday 4am (additional opening for waiting traffic at 12am). Monday to Thursdays at 7pm to 4am (opening for waiting 9pm and 12am)	Friday	Contraflow	Contraflow	Contraflow
Access Restrictions During Closure	Shuttle bus to operate 24hrs a day, 7 days a week	Saturday	Contraflow	Contraflow	Contraflow
Vehicle Weight Limit (in Tonnes)	None	Sunday	Night	Night	Night
Progress update	Final spray seal pushed to Monday 13th May night (weather pending) due to additional roadworks and swale works required following storm event.	#			
Rural Address	356		Week 1	Week 2	Week 3
Damage No	SH00287				
Chainage (in km)	3.56	Monday	Contraflow	Contraflow	Contraflow
Planned Closures	Contraflow start on 23/10/23 and complete on Thursday, 9 May 2024	# Tuesday	Contraflow	Contraflow	Contraflow
Estimated Closure Start Date*	Monday, 23 October 2023	Wednesday	Contraflow	Contraflow	Contraflow
Estimated Closure End Date*	Thursday, 9 May 2024	# Thursday	Contraflow	Contraflow	Contraflow
Closure Times	Monday to Friday 7.30am to 4.30pm	Friday	Contraflow	Contraflow	Contraflow
Access Restrictions During Closure	Single lane contraflow.	Saturday	Contraflow	Contraflow	Contraflow
Vehicle Weight Limit (in Tonnes)	None	Sunday	Contraflow	Contraflow	Contraflow
Progress update	Work Commenced but currently on hold pending review of ground conditions				
Foremans Road		3 Week Lookahead			
Rural Address	43		Week 1	Week 2	Week 3
Damage No	DM00882				
Chainage (in km)	0.370-0.490	Monday	Closed	Closed	Open
Planned Closures	Closures commence on 15/01/24 and complete on 02/05/24	# Tuesday	Closed	Closed	Open
Estimated Closure Start Date*	Monday, 15 January 2024	Wednesday	Closed	Closed	Open
Estimated Closure End Date*	Thursday, 2 May 2024	# Thursday	Open	Closed	Open
Closure Times	Monday - Friday from 7:30am - 4:30pm	Friday	Closed	Open	Open
Access Restrictions During Closure	Full road closure planned. No vehicle access. Pedestrian access only with escort during closure times.	Saturday	Open	Open	Open

Vehicle Weight Limit (in Tonnes)	5		Sunday	Open	Open	Open
Progress update	Piling works and capping beam complete. First row of mass blocks installed prior to Easter. Clean up/repair works complete, clean up took slightly longer than forecasted.	#				
Rural Address	32			Week 1	Week 2	Week 3
Damage No	DM00555					
Chainage (in km)	0.280-0.360		Monday	Closed	Closed	Open
Planned Closures	Closures commence on 15/01/24 and complete on 02/05/24	#	Tuesday	Closed	Closed	Open
Estimated Closure Start Date*	Monday, 15 January 2024		Wednesday	Closed	Closed	Open
Estimated Closure End Date*	Thursday, 2 May 2024	#	Thursday	Open	Closed	Open
Closure Times	Monday - Friday from 7:30am - 4:30pm		Friday	Closed	Open	Open
Access Restrictions During Closure	Full road closure planned. No vehicle access. Pedestrian access only with escort during closure times.		Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	5		Sunday	Open	Open	Open
Progress update	Capping beam complete. Final pavement works pending completion of other site. Clean up/repair works complete, clean up took slightly longer than forecasted.	#				
Hughes Road			3 Week Lookahead			
Rural Address	199 - Complete			Week 1	Week 2	Week 3
Damage No	DM00610					
Rural Address	197 - Complete			Week 1	Week 2	Week 3
Damage No	DM00611					
Kangaroo Valley Road			3 Week Lookahead			
Rural Address	1260 - Complete			Week 1	Week 2	Week 3
Damage No	DM00806					
Rural Address	1167 - Complete			Week 1	Week 2	Week 3
Damage No	DM00805					
Mt Scanzi Road			3 Week Lookahead			
Rural Address	823 - Complete			Week 1	Week 2	Week 3
Damage No	DM00755					
Rural Address	794 - Complete			Week 1	Week 2	Week 3
Damage No	DM00533					
Rural Address	771, 777 & 779 - Complete			Week 1	Week 2	Week 3
Damage No	DM00864, DM00757 & NH00013					
Rural Address	588 - Complete			Week 1	Week 2	Week 3
Damage No	DM00718 and DM00577					
Rural Address	656 - Complete			Week 1	Week 2	Week 3
Damage No	DM00822					
Suffolk Road			3 Week Lookahead			
Rural Address	48 - Complete			Week 1	Week 2	Week 3
Damage No	DM00523					
Upper Kangaroo River Road			3 Week Lookahead			
Rural Address	676 - Complete			Week 1	Week 2	Week 3
Damage No	DM00583					
Rural Address	1291 - Complete			Week 1	Week 2	Week 3
Damage No	DM00828					
Rural Address	755 - Complete			Week 1	Week 2	Week 3
Damage No	NH00011					
Rural Address	691 - Complete			Week 1	Week 2	Week 3
Damage No	AQ00001					
Wattamolla Road			3 Week Lookahead			
Rural Address	19			Week 1	Week 2	Week 3
Damage No	DM00513					
Chainage (in km)	0.10-0.1600		Monday	Contraflow	Contraflow	Contraflow
Planned Closures	Contraflow ongoing until completion of works.		Tuesday	Contraflow	Contraflow	Contraflow
Estimated Closure Start Date*	Monday, 8 January 2024		Wednesday	Contraflow	Contraflow	Contraflow
Estimated Closure End Date*	Tuesday, 28 May 2024	#	Thursday	Contraflow	Contraflow	Contraflow
Closure Times	Monday - Friday from 7:30am - 4:30pm		Friday	Contraflow	Contraflow	Contraflow
Access Restrictions During Closure	Single lane contraflow proposed for duration of project. Expect delays up to 30 mins. Pedestrian access available via private property.		Saturday	Contraflow	Contraflow	Contraflow
Vehicle Weight Limit (in Tonnes)	9		Sunday	Contraflow	Contraflow	Contraflow
Progress update	Piling works ongoing. 1 day lost due to poor ground conditions experienced again.	#				
Rural Address	356 - Complete			Week 1	Week 2	Week 3
Damage No	DM00863					
Rural Address	681 - Complete			Week 1	Week 2	Week 3
Damage No	DM00551					
Wogamia Road			3 Week Lookahead			
Rural Address	98			Week 1	Week 2	Week 3
Damage No	SH00276 - Complete					
Woodhill Mountain Road			3 Week Lookahead			
Rural Address	552 & 570 - Complete			Week 1	Week 2	Week 3
Damage No	DM00808 and MT00008					
Yalwal Road			3 Week Lookahead			
Rural Address	957			Week 1	Week 2	Week 3
Damage No	NR00016 - Complete					
Community Events						
Anzac Day 25 April 2024						
NSW School holidays - Monday 15 April to Friday 26 April 2024						