

Major Landslip Repair Program - Planned Part or Full Road Closures

Last updated Tuesday, 7 May 2024

Further information [Natural Disaster Reconstruction Works](#)

Contact 1300 293 111

Key

Closed	Road closed during day. No pedestrian or vehicle thoroughfare
Night	Road closed during night. Refer to 'Access Restrictions During Closure' for details
Pedestrians	Road closed to vehicles but open to pedestrians only
Contraflow	Single Lane Contraflow with traffic lights
Open	Road open to vehicles and pedestrians

*** Disclaimer Statement:** Estimated Road Closure Dates are broad estimates only and are provided in good faith following community request. These dates can change regularly for many reasons and cannot be guaranteed. Council and Symal do not accept any responsibility for any loss or damage due to decisions made as a result of relying on these dates, any change to these dates or any delay in updating these dates.

Change since last update

Change			Week 1	Week 2	Week 3
			06-May-24	13-May-24	20-May-24
			to	to	to
			12-May-24	19-May-24	26-May-24
	3 Week Lookahead				
		Week 1	Week 2	Week 3	
	3 Week Lookahead				
		Week 1	Week 2	Week 3	
		Week 1	Week 2	Week 3	
	3 Week Lookahead				
		Week 1	Week 2	Week 3	
	3 Week Lookahead				
		Week 1	Week 2	Week 3	
		Week 1	Week 2	Week 3	
	Monday	Contraflow	Contraflow	Contraflow	
#	Tuesday	Contraflow	Contraflow	Contraflow	
#	Wednesday	Contraflow	Contraflow	Contraflow	
#	Thursday	Contraflow	Closed	Contraflow	
	Friday	Contraflow	Contraflow	Contraflow	
	Saturday	Open	Open	Open	
	Sunday	Open	Open	Open	
#					
		Week 1	Week 2	Week 3	
	Monday	Open	Closed	Closed	
#	Tuesday	Open	Closed	Closed	
	Wednesday	Open	Closed	Closed	
#	Thursday	Open	Closed	Closed	
	Friday	Open	Closed	Closed	
	Saturday	Open	Open	Open	
	Sunday	Open	Open	Open	
#					
	3 Week Lookahead				
		Week 1	Week 2	Week 3	
		Week 1	Week 2	Week 3	
		Week 1	Week 2	Week 3	
		Week 1	Week 2	Week 3	
	Monday	Contraflow	Night	Night	
#	Tuesday	Contraflow	Night	Night	
	Wednesday	Contraflow	Night	Contraflow	
#	Thursday	Contraflow	Night	Contraflow	
	Friday	Contraflow	Contraflow	Contraflow	
	Saturday	Contraflow	Contraflow	Contraflow	
	Sunday	Night	Night	Contraflow	
#					
		Week 1	Week 2	Week 3	
	Monday	Contraflow	Contraflow	Contraflow	
#	Tuesday	Contraflow	Contraflow	Contraflow	
	Wednesday	Contraflow	Contraflow	Contraflow	
#	Thursday	Contraflow	Contraflow	Contraflow	
	Friday	Contraflow	Contraflow	Contraflow	
	Saturday	Contraflow	Contraflow	Contraflow	
	Sunday	Contraflow	Contraflow	Contraflow	
3 Week Lookahead					
		Week 1	Week 2	Week 3	
	Monday	Open	Open	Open	
#	Tuesday	Open	Open	Open	
#	Wednesday	Open	Open	Open	
#	Thursday	Open	Open	Open	
	Friday	Open	Open	Open	
	Saturday	Open	Open	Open	
	Sunday	Open	Open	Open	
#					
		Week 1	Week 2	Week 3	

(V1)



in partnership with



Damage No	DM00555					
Chainage (in km)	0.280-0.360		Monday	Open	Open	Open
Planned Closures	Closures commence on TBC and complete on TBC	#	Tuesday	Open	Open	Open
Estimated Closure Start Date*	TBC	#	Wednesday	Open	Open	Open
Estimated Closure End Date*	TBC	#	Thursday	Open	Open	Open
Closure Times	Monday - Friday from 7:30am - 4:30pm		Friday	Open	Open	Open
Access Restrictions During Closure	Full road closure planned. No vehicle access. Pedestrian access only with escort during closure times.		Saturday	Open	Open	Open
Vehicle Weight Limit (in Tonnes)	5		Sunday	Open	Open	Open
Progress update	All works complete. Spray sealing works date to be confirmed pending rain likely end of May period.	#				
Hughes Road			3 Week Lookahead			
Rural Address	199 - Complete			Week 1	Week 2	Week 3
Damage No	DM00610					
Rural Address	197 - Complete			Week 1	Week 2	Week 3
Damage No	DM00611					
Kangaroo Valley Road			3 Week Lookahead			
Rural Address	1260 - Complete			Week 1	Week 2	Week 3
Damage No	DM00806					
Rural Address	1167 - Complete			Week 1	Week 2	Week 3
Damage No	DM00805					
Mt Scanzi Road			3 Week Lookahead			
Rural Address	823 - Complete			Week 1	Week 2	Week 3
Damage No	DM00755					
Rural Address	794 - Complete			Week 1	Week 2	Week 3
Damage No	DM00533					
Rural Address	771, 777 & 779 - Complete			Week 1	Week 2	Week 3
Damage No	DM00864, DM00757 & NH00013					
Rural Address	588 - Complete			Week 1	Week 2	Week 3
Damage No	DM00718 and DM00577					
Rural Address	656 - Complete			Week 1	Week 2	Week 3
Damage No	DM00822					
Suffolk Road			3 Week Lookahead			
Rural Address	48 - Complete			Week 1	Week 2	Week 3
Damage No	DM00523					
Upper Kangaroo River Road			3 Week Lookahead			
Rural Address	676 - Complete			Week 1	Week 2	Week 3
Damage No	DM00583					
Rural Address	1291 - Complete			Week 1	Week 2	Week 3
Damage No	DM00828					
Rural Address	755 - Complete			Week 1	Week 2	Week 3
Damage No	NH00011					
Rural Address	691 - Complete			Week 1	Week 2	Week 3
Damage No	AQ00001					
Wattamolla Road			3 Week Lookahead			
Rural Address	19			Week 1	Week 2	Week 3
Damage No	DM00513					
Chainage (in km)	0.10-0.1600		Monday	Contraflow	Contraflow	Contraflow
Planned Closures	Contraflow ongoing until completion of works.		Tuesday	Contraflow	Contraflow	Contraflow
Estimated Closure Start Date*	Monday, 8 January 2024		Wednesday	Contraflow	Contraflow	Contraflow
Estimated Closure End Date*	Monday, 3 June 2024	#	Thursday	Contraflow	Contraflow	Contraflow
Closure Times	Monday - Friday from 7:30am - 4:30pm		Friday	Contraflow	Contraflow	Contraflow
Access Restrictions During Closure	Single lane contraflow proposed for duration of project. Expect delays up to 30 mins. Pedestrian access available via private property.		Saturday	Contraflow	Contraflow	Contraflow
Vehicle Weight Limit (in Tonnes)	9		Sunday	Contraflow	Contraflow	Contraflow
Progress update	Piling works completed on Friday. Preparation for capping beam works ongoing but delayed due to ongoing rain.	#				
Rural Address	356 - Complete			Week 1	Week 2	Week 3
Damage No	DM00863					
Rural Address	681 - Complete			Week 1	Week 2	Week 3
Damage No	DM00551					
Wogamia Road			3 Week Lookahead			
Rural Address	98			Week 1	Week 2	Week 3
Damage No	SH00276 - Complete					
Woodhill Mountain Road			3 Week Lookahead			
Rural Address	552 & 570 - Complete			Week 1	Week 2	Week 3
Damage No	DM00808 and MT00008					
Yalwal Road			3 Week Lookahead			
Rural Address	957			Week 1	Week 2	Week 3
Damage No	NR00016 - Complete					