

New and Improved Walking Trails and Accessibility Upgrades

The second update on the progress of this exciting project which is funded by a grant from the NSW Government, Shoalhaven City Council and Ulladulla Local Aboriginal Land Council.

D1 Plantation Point

Construction of the path from the existing shared path towards the playground has commenced. The amenities building construction contract has been awarded to local company Batmac Constructions. The beach access ramp design has been completed and will be displayed on the Get Involved Page. Works will be programmed to consider the Christmas tourist season.

D2 Palm Beach

Construction of the shared paths and new concrete slabs has been completed. The upgrade of the carpark has commenced. The carpark is closed to vehicles until early December (subject to weather conditions), however pedestrian access is still available. The new picnic shelters and BBQ's will be installed prior to Christmas.



Official sod turning ceremony at Palm Beach in October 2020



Shared path in construction

D3 Basin Walk – Stage 1

The concrete path along Sanctuary Point Road will form Stage 1 of the D3 project. Due to underground services and the length of the path, the project will take around seven months to complete. Residents will receive written notification approximately two weeks prior to the work commencing outside of their property. Council asks that residents work with Council and are patient during this time. Every effort will be made to minimise the inconvenience to property and works will be programmed to consider the Christmas tourist season.

D3 Basin Walk – Stage 2

Design work has been completed. Preliminary costing is being undertaken. This project will be tendered out and work will commence in 2021.

D4 Bherwerre Wetland

Design work is almost complete. Preliminary costing is being undertaken prior to tender documentation being prepared.

D5 Hyams Beach

Consultation on this project will be undertaken separately.

D6 Ulladulla Headland and Warden Head Walking Trails

Initial onsite scoping has been undertaken on both projects. Footing design is underway for the Bunaan Sculpture to be installed at the entrance of the Coomee Nulunga Track.

D7 Murramarang Coastal Walk Extension

This project will tie in with the National Parks & Wildlife Service's project in Murramarang National Park.