

## Sustainable Tourism Infrastructure Projects

### New and Improved Walking Trails and Accessibility Upgrades

**Update 6 on the progress of this exciting project which is funded by a grant from the NSW Government, Shoalhaven City Council and Ulladulla Local Aboriginal Land Council.**

#### D1 Plantation Point

Amenities building electrical works completed, equipment and fitout 90% completed. Painting scheduled for late May. Footpath under construction.

Beach Access Ramp is scheduled to commence mid July.



D1  
Plantation  
Point  
Amenities  
building

#### D2 Palm Beach

This project has been completed. The new paths, BBQ's, shelters, and carpark look great and provide improved accessibility to this very popular location.

#### D3 Basin Walk – Stage 1

Over 500m of new concrete shared path has been constructed on Sanctuary Point Road. The third section has commenced from 190 working towards 118 Sanctuary Point Road. Existing driveway levels need to be considered during construction and Council staff are working with property owners to achieve the best outcome. Every effort will be made to minimise the inconvenience to property owners. Bridge crossings will be installed towards the end of the project.

#### D3 Basin Walk – Stage 2

Council has awarded the tender for the Basin Walking



D3 Basin  
Walk  
Sanctuary  
Point Road

Track to GC Civil Contracting Pty Ltd. It is anticipated work will commence in June. Areas of the track will be closed during construction. Property owners who adjoin the walk will receive written notification prior to works commencing in their area. Track closure information will be available on Council's Get Involved Page. Due to heavy machinery use, Council requests that people using the track comply with all track closures to ensure public safety.

#### D4 Bherwerre Wetland

Council has now received the required approvals and design work will be finalised in the next month. Council will then call for tenders for the construction of the boardwalk and associated paths.

#### D5 Hyams Beach

Council is currently reviewing the feedback on the Hyams Beach Masterplan.

#### D6 Ulladulla Headland and Warden Head Walking Trails

Design work is 80% complete on the Warden Head and the Coomee Nulunga tracks. Proposed works include a series of composite boardwalks and gravel tracks.

Preliminary cost estimates are being prepared for the resealing of the One Track For All Walk.

#### D7 Murramarang Coastal Walk Extension

This project will tie in with the National Parks & Wildlife Service's project in Murramarang National Park.